



Board of Commissioners of Cook County

118 North Clark Street
Chicago, IL

Legislation Details

| | | | | | |
|----------------------|---|----------------------|---|--------------|---|
| File #: | 17-0038 | Version: | 1 | Name: | Capitol Cement Company, Inc., Chicago, Illinois 151st Street Contract Amendment 1455-14151 |
| Type: | Contract Amendment (Highway) | Status: | | | Approved |
| File created: | 10/19/2016 | In control: | | | Board of Commissioners |
| On agenda: | 12/14/2016 | Final action: | | | 12/14/2016 |
| Title: | PROPOSED CONTRACT AMENDMENT (TRANSPORTATION AND HIGHWAYS) | | | | |
| | Department(s): Transportation and Highways | | | | |
| | Vendor: Capitol Cement Company, Inc., Chicago, Illinois | | | | |
| | Request: Authorization for the Chief Procurement Officer to increase contract | | | | |
| | Good(s) or Service(s): Construction Services | | | | |
| | Location: 151st Street; Vincennes Avenue to Second Avenue in the Village of Phoenix and the City of Harvey | | | | |
| | County Board District(s): 5 | | | | |
| | Original Contract Period: 3/18/2015 - 10/9/2017 | | | | |
| | Section: 13-23932-01-RP | | | | |
| | Proposed Contract Period Extension: N/A | | | | |
| | Total Current Contract Amount Authority: \$1,952,961.68 | | | | |
| | Original Board Approval: 3/11/2015, \$1,742,690.05 | | | | |
| | Previous Board Increase(s) or Extension(s): 4/13/2016, \$110,173.77 | | | | |
| | Previous Chief Procurement Officer Increase(s) or Extension(s): 1/29/2016, \$100,097.86 | | | | |
| | This Increase Requested: \$167,162.92 | | | | |
| | Potential Fiscal Impact: FY 2016 \$167,162.92 | | | | |
| | Accounts: 600-585 | | | | |
| | Contract Number(s): 1455-14151 | | | | |
| | IDOT Contract Number(s): C-91-343-14 | | | | |
| | Federal Project Number(s): N/A | | | | |
| | Federal Job Number(s): N/A | | | | |
| | Concurrences: The vendor has met the Minority- and Women-owned Business Enterprise Ordinance via direct participation. | | | | |

The Chief Procurement Officer concurs.

Summary: This amendment provides for adjustments based on actual field conditions and additional services not anticipated in the contract. The additional services include additional sewer work consists of the preparation and the installation of ductile iron pipe and adjusting sewer structures due to realignment of the street. Other additional services include preparing and placing asphalt at alley and driveway locations along 151st Street.

This contract was awarded through the competitive bidding process in accordance with the Cook County Procurement Code. Capitol Cement Company, Inc., was the lowest, responsive and responsible bidder.

Sponsors:

Indexes: (Inactive) JOHN YONAN, P.E., Superintendent, Department of Transportation and Highways

Code sections:

Attachments:

| Date | Ver. | Action By | Action | Result |
|------------|------|------------------------|---------|--------|
| 12/14/2016 | 1 | Board of Commissioners | approve | Pass |