



## Board of Commissioners of Cook County

## **Legislation Details**

File #: 17-5058 Version: 1 Name: Nagle Hartray Architecture, Ltd., Chicago, Illinois

Type: Contract Amendment Status: Approved

File created: 8/28/2017 In control: Board of Commissioners

On agenda: 9/13/2017 Final action: 9/13/2017

Title: PROPOSED CONTRACT AMENDMENT

Department(s): Capital Planning & Policy

Vendor: Nagle Hartray Architecture, Ltd., Chicago, Illinois

Request: Authorization for the Chief Procurement Officer to extend contract

Good(s) or Service(s): Architectural and Engineering Services

Original Contract Period: 7/7/2014 - 9/23/2016

Proposed Contract Period Extension: 9/23/2017 - 09/22/2018

Total Current Contract Amount Authority: \$696,077.64

Original Approval (Board or Procurement): 7/18/2014, \$640,142.64

Previous Board Increase(s) or Extension(s): N/A

Previous Chief Procurement Officer Increase(s) or Extension(s): 2/16/2016, \$55,935.00, 10/27/2016,

9/23/2016 - 9/22/2017

This Increase Requested: N/A

Potential Fiscal Impact: FY 2017 \$50,000.00, FY 2018 \$346,077.64

Accounts: Capital Improvement Program - 031

Contract Number(s): 1455-13398

## Concurrences:

The vendor has met the Minority-and Women-owned Business Enterprise Ordinance via direct participation.

The Chief Procurement Officer concurs.

Summary: This extension will allow the Department of Capital Planning and Policy (DCCP) to amend the design scope of work to include the north half of the County Building and address the water infiltration issues presented. This will enable DCPP to move forward with water infiltration design that will protect all of the County Building perimeter

Nagle Hartray Architecture, Ltd. was prequalified through the County's Request for Qualifications (RFQ) process in accordance with the Cook County Procurement Code. The contract was awarded based on established evaluation criteria.

## Sponsors:

File #: 17-5058, Version: 1

Indexes: EARL MANNING, Director, Office of Capital Planning and Policy

**Code sections:** 

Attachments:

Date	Ver.	Action By	Action	Result
9/13/2017	1	Board of Commissioners	approve	Pass