



Board of Commissioners of Cook County

118 North Clark Street
Chicago, IL

Legislation Details

File #:	18-1538	Version:	1	Name:	Clarity Partners, LLC, Chicago, Illinois
Type:	Contract Amendment (Technology)	Status:			Approved
File created:	1/8/2018	In control:			Board of Commissioners
On agenda:	3/14/2018	Final action:			3/14/2018
Title:	PROPOSED CONTRACT AMENDMENT (TECHNOLOGY)				

Department(s): County Clerk

Vendor: Clarity Partners, LLC, Chicago, Illinois

Request: Authorization for the Chief Procurement Officer to increase contract

Good(s) or Service(s): Professional Services for Website Branding, Governance and Implementation

Original Contract Period: 11/1/2014 - 10/31/2019, with two (2), two (2) year renewal options

Proposed Contract Extension Period: N/A

Total Current Contract Amount Authority: \$2,505,955.33

Original Approval (Board or Procurement): 10/8/2014, \$1,245,279.33

Previous Board Increase(s) or Extension(s): 4/13/2016, \$1,125,338.00

Previous Chief Procurement Officer Increase(s) or Extension(s): 2/26/2016, \$135,338.00

This Increase Requested: \$449,990.00

Potential Fiscal Impact: FY 2018 \$449,990.00

Accounts: 11306-520840 (Professional Services)

Contract Number(s): 1390-13069

Concurrences:

The vendor has met the Minority- and Women-owned Business Enterprise Ordinance via direct participation.

The Chief Procurement Officer concurs.

The Bureau of Technology concurs

Summary: This increase will provide the County Clerk's Information Technology Department with additional hosting infrastructure, backup and recovery capability, and additional programming and support services needed to ensure security and interoperability of the website and other Clerk's systems for the Cook County Clerk Website redevelopment project.

Request for Proposals (RFP) procedures were followed in accordance with the Cook County Procurement Code. Clarity Partners, LLC was awarded a contract based on established evaluation criteria...end

Sponsors:

Indexes: (Inactive) DAVID ORR, County Clerk

Code sections:

Attachments:

Date	Ver.	Action By	Action	Result
3/14/2018	1	Board of Commissioners	approve	Pass