



Board of Commissioners of Cook County

118 North Clark Street
Chicago, IL

Legislation Details (With Text)

File #:	18-2324	Version:	1	Name:	H-O-H Water Technology, Inc., Palatine, Illinois
Type:	Contract Amendment	Status:		Status:	Approved
File created:	2/21/2018	In control:		In control:	Board of Commissioners
On agenda:	3/14/2018	Final action:		Final action:	3/14/2018
Title:	PROPOSED CONTRACT AMENDMENT				

Department(s): Department of Facilities Management

Vendor: H-O-H Water Technology, Inc., Palatine, Illinois

Request: Authorization for the Chief Procurement Officer to extend and increase contract

Good(s) or Service(s): Water Treatment Chemicals

Original Contract Period: 3/20/2013 - 3/19/2016, with two (2), one (1) year renewal options

Proposed Contract Period Extension: 3/20/2018 - 12/31/2018

Total Current Contract Amount Authority: \$314,708.56

Original Approval (Board or Procurement): 3/20/2013, \$184,708.56

Previous Board Increase(s) or Extension(s): 1/18/2017, \$65,000.00, 3/20/2017 - 3/19/2018

Previous Chief Procurement Officer Increase(s) or Extension(s): 12/23/2015, \$65,000.00, 3/20/2016 - 3/19/2017

This Increase Requested: \$46,177.11

Potential Fiscal Impact: FY 2018 \$46,177.11

Accounts: 200-333 Institutional Supplies

Contract Number(s): 12-53-436

Concurrences:

The vendor has met the Minority- and Women-owned Business Enterprise Ordinance via full MWBE waiver with indirect participation.

The Chief Procurement Officer concurs.

Summary: This increase and request to extend will allow the Department of Facilities Management to continue to receive water treatment chemicals used to maintain the steam systems that supply heat for various Cook County facilities. The Office of the Chief Procurement Officer is currently working with the Department of Facilities Management to complete the competitive bidding process for a new contract.

This contract was awarded through competitive bidding procedures in accordance with the Cook County Procurement Code. H-O-H Technologies, Inc. was the lowest, responsive and responsible bidder.

Sponsors:

Indexes: BILQIS JACOBS-EL, Director, Department of Facilities Management

Code sections:

Attachments:

Date	Ver.	Action By	Action	Result
3/14/2018	1	Board of Commissioners	approve	Pass

PROPOSED CONTRACT AMENDMENT

Department(s): Department of Facilities Management

Vendor: H-O-H Water Technology, Inc., Palatine, Illinois

Request: Authorization for the Chief Procurement Officer to extend and increase contract

Good(s) or Service(s): Water Treatment Chemicals

Original Contract Period: 3/20/2013 - 3/19/2016, with two (2), one (1) year renewal options

Proposed Contract Period Extension: 3/20/2018 - 12/31/2018

Total Current Contract Amount Authority: \$314,708.56

Original Approval (Board or Procurement): 3/20/2013, \$184,708.56

Previous Board Increase(s) or Extension(s): 1/18/2017, \$65,000.00, 3/20/2017 - 3/19/2018

Previous Chief Procurement Officer Increase(s) or Extension(s): 12/23/2015, \$65,000.00, 3/20/2016 - 3/19/2017

This Increase Requested: \$46,177.11

Potential Fiscal Impact: FY 2018 \$46,177.11

Accounts: 200-333 Institutional Supplies

Contract Number(s): 12-53-436

Concurrences:

The vendor has met the Minority- and Women-owned Business Enterprise Ordinance via full MWBE waiver with indirect participation.

The Chief Procurement Officer concurs.

Summary: This increase and request to extend will allow the Department of Facilities Management to continue to receive water treatment chemicals used to maintain the steam systems that supply heat for various Cook County facilities. The Office of the Chief Procurement Officer is currently working with the Department of Facilities Management to complete the competitive bidding process for a new contract.

This contract was awarded through competitive bidding procedures in accordance with the Cook County Procurement Code. H-O-H Technologies, Inc. was the lowest, responsive and responsible bidder.