



# Board of Commissioners of Cook County

118 North Clark Street  
Chicago, IL

## Legislation Details (With Text)

---

<b>File #:</b>	19-1422	<b>Version:</b>	1	<b>Name:</b>	Carlile Architects/845 Design Group Joint Venture, Manteno, Illinois
<b>Type:</b>	Contract Amendment	<b>Status:</b>			Approved
<b>File created:</b>	1/23/2019	<b>In control:</b>			Board of Commissioners
<b>On agenda:</b>	2/21/2019	<b>Final action:</b>			2/21/2019
<b>Title:</b>	PROPOSED CONTRACT AMENDMENT				

Department(s): Department of Capital Planning and Policy

Vendor: Carlile Architects/845 Design Group Joint Venture, Manteno, Illinois

Request: Authorization for the Chief Procurement Officer to extend and increase contract

Good(s) or Service(s): Professional Architectural and Engineering Services

Original Contract Period: 8/10/2015-3/17/2017

Proposed Contract Period Extension: 3/18/2019-3/17/2020

Total Current Contract Amount Authority: \$512,833.38

Original Approval (Board or Procurement): 7/29/2015, \$290,382.70

Previous Board Increase(s) or Extension(s): 5/11/2016, \$124,845.00; 2/7/2018, \$2,599.00, 3/18/2018-3/17/2019

Previous Chief Procurement Officer Increase(s) or Extension(s): 1/13/2016, \$67,240.68, 3/14/2017-4/6/2017; 4/27/2017, \$25,167.00, 4/7/2017-3/17/2018; 8/8/2017, \$2,599.00

This Increase Requested: \$1,258.00

Potential Fiscal Impact: FY 2019 \$1,258.00

Accounts: Capital Improvement Program

Contract Number(s): 1455-14184

Concurrences:

The vendor has met the Minority- and Women-owned Business Enterprise Ordinance via direct participation and partial MWBE waiver.

The Chief Procurement Officer concurs.

Summary: This contract provides for the Professional Architectural & Engineering Services for the Juvenile Temporary Detention Center Electronic Medical Records Telecommunications Infrastructure project. This amendment is required to support the construction administration activities related to the installation of telecommunication infrastructure to create a telecommunications backbone system that will allow coordination and communication between three device and software systems, Guardian Handheld Monitoring, Emergency Medical Records, and Resident Information Management System. The installation of the telecommunications infrastructure is in support of the required software under the Transitional Administrator's Agreed Supplemental Order, Memorandum of Agreement, and

Modified Implementation Plan.

This amendment provides for cost associated with additional umbrella insurance and time in order for the consultant to facilitate the remaining balance of construction administration work on the project.

This contract was awarded through the Request for Qualification (RFQ) procedures in accordance with the Cook County Procurement Code. Carlile Architects/845 Design Group Joint Venture was selected based on established evaluation criteria.

**Sponsors:**

**Indexes:** EARL MANNING, Director, Office of Capital Planning and Policy

**Code sections:**

**Attachments:**

Date	Ver.	Action By	Action	Result
2/21/2019	1	Board of Commissioners	approve	Pass

**PROPOSED CONTRACT AMENDMENT**

**Department(s):** Department of Capital Planning and Policy

**Vendor:** Carlile Architects/845 Design Group Joint Venture, Manteno, Illinois

**Request:** Authorization for the Chief Procurement Officer to extend and increase contract

**Good(s) or Service(s):** Professional Architectural and Engineering Services

**Original Contract Period:** 8/10/2015-3/17/2017

**Proposed Contract Period Extension:** 3/18/2019-3/17/2020

**Total Current Contract Amount Authority:** \$512,833.38

**Original Approval (Board or Procurement):** 7/29/2015, \$290,382.70

**Previous Board Increase(s) or Extension(s):** 5/11/2016, \$124,845.00; 2/7/2018, \$2,599.00, 3/18/2018-3/17/2019

**Previous Chief Procurement Officer Increase(s) or Extension(s):** 1/13/2016, \$67,240.68, 3/14/2017-4/6/2017; 4/27/2017, \$25,167.00, 4/7/2017-3/17/2018; 8/8/2017, \$2,599.00

**This Increase Requested:** \$1,258.00

**Potential Fiscal Impact:** FY 2019 \$1,258.00

**Accounts:** Capital Improvement Program

**Contract Number(s):** 1455-14184

**Concurrences:**

The vendor has met the Minority- and Women-owned Business Enterprise Ordinance via direct participation and partial MWBE waiver.

The Chief Procurement Officer concurs.

**Summary:** This contract provides for the Professional Architectural & Engineering Services for the Juvenile Temporary Detention Center Electronic Medical Records Telecommunications Infrastructure project. This amendment is required to support the construction administration activities related to the installation of telecommunication infrastructure to create a telecommunications backbone system that will allow coordination and communication between three device and software systems, Guardian Handheld Monitoring, Emergency Medical Records, and Resident Information Management System. The installation of the telecommunications infrastructure is in support of the required software under the Transitional Administrator's Agreed Supplemental Order, Memorandum of Agreement, and Modified Implementation Plan.

This amendment provides for cost associated with additional umbrella insurance and time in order for the consultant to facilitate the remaining balance of construction administration work on the project.

This contract was awarded through the Request for Qualification (RFQ) procedures in accordance with the Cook County Procurement Code. Carlile Architects/845 Design Group Joint Venture was selected based on established evaluation criteria.