



Board of Commissioners of Cook County

118 North Clark Street
Chicago, IL

Legislation Details (With Text)

File #:	19-2477	Version:	1	Name:	P.T. Ferro Construction, Joliet, Illinois Contract Amendment for Lemont Township co.1855-17358
Type:	Contract Amendment (Highway)	Status:			Approved
File created:	3/21/2019	In control:			Board of Commissioners
On agenda:	4/25/2019	Final action:			4/25/2019
Title:	PROPOSED CONTRACT AMENDMENT (TRANSPORTATION AND HIGHWAYS)				
	Department(s): Transportation and Highways				
	Vendor: P.T. Ferro Construction, Joliet, Illinois				
	Request: Authorization for the Chief Procurement Officer to Increase the contract				
	Good(s) or Service(s): Construction Services				
	Location: Lemont Township 2018 M.F.T. Valleyview Drive - Smith Road to Longwood Way Longwood Way - Smith Road to E. of Valleyview Drive Fairview Drive - North of Longwood Way Oakmont Drive - Valleyview Drive to North of Longwood Way				
	County Board District(s): 17				
	Original Contract Period: 8/20/2018 - 3/1/2022				
	Section: 18-14138-00-RS				
	Proposed Contract Period Extension: N/A				
	Total Current Contract Amount Authority: \$148,002.86				
	Original Board Approval: N/A				
	Previous Board Increase(s) or Extension(s): N/A				
	Previous Chief Procurement Officer Increase(s) or Extension(s): N/A				
	This Increase Requested: \$73,259.95				
	Potential Fiscal Impact: FY 2019 \$73,259.95				
	Accounts: 11302.1500.29150.560019				
	Contract Number(s): 1855-17358				
	IDOT Contract Number(s): N/A				
	Federal Project Number(s): N/A				
	Federal Job Number(s): N/A				

Concurrences:

The vendor has met the Minority- and Women-owned Business Enterprise Ordinance via direct participation and partial WBE and full MBE with indirect participation.

The Chief Procurement Officer Concurs.

Summary: This project provides for various street improvements in the Lemont Township. The quantities as shown on the contract documents were estimated for bidding purposes only. This change represents the difference between the estimated quantities and actual field quantities of work performed with additional new quantities required for HMA surface removal and leveling binder items.

This contract was awarded pursuant to a publically advertised invitation for bids in accordance with the Cook County Procurement Code. P.T. Ferro Construction was the lowest, responsive and responsible bidder.

Sponsors:

Indexes: (Inactive) JOHN YONAN, P.E., Superintendent, Department of Transportation and Highways

Code sections:

Attachments:

Date	Ver.	Action By	Action	Result
4/25/2019	1	Board of Commissioners	approve	Pass

PROPOSED CONTRACT AMENDMENT (TRANSPORTATION AND HIGHWAYS)

Department(s): Transportation and Highways

Vendor: P.T. Ferro Construction, Joliet, Illinois

Request: Authorization for the Chief Procurement Officer to Increase the contract

Good(s) or Service(s): Construction Services

Location:

Lemont Township 2018 M.F.T.

Valleyview Drive - Smith Road to Longwood Way

Longwood Way - Smith Road to E. of Valleyview Drive

Fairview Drive - North of Longwood Way

Oakmont Drive - Valleyview Drive to North of Longwood Way

County Board District(s): 17

Original Contract Period: 8/20/2018 - 3/1/2022

Section: 18-14138-00-RS

Proposed Contract Period Extension: N/A

Total Current Contract Amount Authority: \$148,002.86

Original Board Approval: N/A

Previous Board Increase(s) or Extension(s): N/A

Previous Chief Procurement Officer Increase(s) or Extension(s): N/A

This Increase Requested: \$73,259.95

Potential Fiscal Impact: FY 2019 \$73,259.95

Accounts: 11302.1500.29150.560019

Contract Number(s): 1855-17358

IDOT Contract Number(s): N/A

Federal Project Number(s): N/A

Federal Job Number(s): N/A

Concurrences:

The vendor has met the Minority- and Women-owned Business Enterprise Ordinance via direct participation and partial WBE and full MBE with indirect participation.

The Chief Procurement Officer Concurs.

Summary: This project provides for various street improvements in the Lemont Township. The quantities as shown on the contract documents were estimated for bidding purposes only. This change represents the difference between the estimated quantities and actual field quantities of work performed with additional new quantities required for HMA surface removal and leveling binder items.

This contract was awarded pursuant to a publically advertised invitation for bids in accordance with the Cook County Procurement Code. P.T. Ferro Construction was the lowest, responsive and responsible bidder.