



Board of Commissioners of Cook County

118 North Clark Street
Chicago, IL

Legislation Details (With Text)

File #:	19-5091	Version:	1	Name:	Knight E/A, Inc., Chicago, Illinois Contract Amendment for Touhy Avenue
Type:	Contract Amendment (Highway)	Status:			Approved
File created:	8/13/2019	In control:			Board of Commissioners
On agenda:	9/26/2019	Final action:			9/26/2019
Title:	PROPOSED CONTRACT AMENDMENT (TRANSPORTATION AND HIGHWAYS)				
	Department(s): Transportation and Highways				
	Vendor: Knight E/A, Inc., Chicago, Illinois				
	Request: Authorization for the Chief Procurement Officer to increase contract				
	Good(s) or Service(s): Design Engineering Services				
	Location: Elmhurst Road, City of Chicago, City of Des Plaines, Village of Elk Grove, and Unincorporated Cook County, Illinois				
	County Board District(s): 15 & 17				
	Original Contract Period: 10/1/2014 - 9/30/2019,				
	Section: 14-13018-01-EG				
	Proposed Contract Period Extension: N/A				
	Section: N/A				
	Total Current Contract Amount Authority: \$5,691,051.47				
	Original Board Approval: 9/10/2014, \$4,448,770.11				
	Previous Board Increase(s) or Extension(s): 7/19/2017; \$1,242,281.36, 10/1/2019-10/31/2021				
	Previous Chief Procurement Officer Increase(s) or Extension(s): N/A				
	This Increase Requested: \$373,258.46				
	Potential Fiscal Impact: FY 2019 \$239,258.46, FY 2020 \$134,000.00				
	Accounts: Motor Fuel Tax: 11300.1500.29150.560019, Motor Fuel Tax: 11300.1500.29150.521536				
	Contract Number(s): 1455-13465				
	IDOT Contract Number(s): N/A				
	Federal Project Number(s): N/A				
	Federal Job Number(s): N/A				

Concurrences:

The vendor has met the Minority- and Women-owned Business Enterprise Ordinance via direct participation.

The Chief Procurement Officer Concurs.

Summary: This increase provides for additional Design Engineering Services that includes the cost for additional analysis and preparation of the Elmhurst Road retaining wall revisions, analysis and details related to driveway access at various locations, analysis and submittal preparation related to Preliminary Site Assessment environmental study, coordination related to the City of Des Plaines sanitary sewer relocation, maintenance of traffic and storm outlet sewer plan revisions related to proposed K-9 facility, plan revisions related to design of a Temporary Soil Retention System to protect the existing Chicago Police Department, agreement preparations, American with Disability Act sidewalk ramp design revisions, and utility coordination for utility relocations.

This Contract was awarded through the Request for Qualifications (RFQ) process in accordance with the Cook County Procurement Code. Knight E/A, Inc., was selected based on established evaluation criteria.

Sponsors:

Indexes: (Inactive) JOHN YONAN, P.E., Superintendent, Department of Transportation and Highways

Code sections:

Attachments:

Date	Ver.	Action By	Action	Result
9/26/2019	1	Board of Commissioners	approve	Pass

PROPOSED CONTRACT AMENDMENT (TRANSPORTATION AND HIGHWAYS)

Department(s): Transportation and Highways

Vendor: Knight E/A, Inc., Chicago, Illinois

Request: Authorization for the Chief Procurement Officer to increase contract

Good(s) or Service(s): Design Engineering Services

Location: Elmhurst Road, City of Chicago, City of Des Plaines, Village of Elk Grove, and Unincorporated Cook County, Illinois

County Board District(s): 15 & 17

Original Contract Period: 10/1/2014 - 9/30/2019,

Section: 14-13018-01-EG

Proposed Contract Period Extension: N/A

Section: N/A

Total Current Contract Amount Authority: \$5,691,051.47

Original Board Approval: 9/10/2014, \$4,448,770.11

Previous Board Increase(s) or Extension(s): 7/19/2017; \$1,242,281.36, 10/1/2019-10/31/2021

Previous Chief Procurement Officer Increase(s) or Extension(s): N/A

This Increase Requested: \$373,258.46

Potential Fiscal Impact: FY 2019 \$239,258.46, FY 2020 \$134,000.00

Accounts: Motor Fuel Tax: 11300.1500.29150.560019, Motor Fuel Tax: 11300.1500.29150.521536

Contract Number(s): 1455-13465

IDOT Contract Number(s): N/A

Federal Project Number(s): N/A

Federal Job Number(s): N/A

Concurrences:

The vendor has met the Minority- and Women-owned Business Enterprise Ordinance via direct participation.

The Chief Procurement Officer Concurs.

Summary: This increase provides for additional Design Engineering Services that includes the cost for additional analysis and preparation of the Elmhurst Road retaining wall revisions, analysis and details related to driveway access at various locations, analysis and submittal preparation related to Preliminary Site Assessment environmental study, coordination related to the City of Des Plaines sanitary sewer relocation, maintenance of traffic and storm outlet sewer plan revisions related to proposed K-9 facility, plan revisions related to design of a Temporary Soil Retention System to protect the existing Chicago Police Department, agreement preparations, American with Disability Act sidewalk ramp design revisions, and utility coordination for utility relocations.

This Contract was awarded through the Request for Qualifications (RFQ) process in accordance with the Cook County Procurement Code. Knight E/A, Inc., was selected based on established evaluation criteria.