



Board of Commissioners of Cook County

118 North Clark Street
Chicago, IL

Legislation Details (With Text)

File #:	20-2310	Version:	1	Name:	JOC Program Extension
Type:	Contract Amendment	Status:		Status:	Approved
File created:	4/1/2020	In control:		In control:	Board of Commissioners
On agenda:	4/23/2020	Final action:		Final action:	4/23/2020
Title:	PROPOSED CONTRACT AMENDMENT				

Department(s): Department of Capital Planning and Policy, Department of Facilities Management, Department of Transportation and Highways

Vendor: Various Vendors (See "Summary" Below)

Request: Authorization for the Chief Procurement Officer to extend contract

Good(s) or Service(s): Countywide Job Order Contract (JOC) Program

Original Contract Period: 6/1/2016 - 5/31/2018, with two (2) one (1) year renewal options

Proposed Amendment Type: Extension

Proposed Contract Period: Extension Period 6/1/2020 - 5/31/2021

Total Current Contract Amount Authority: \$165,649,995.51

Original Approval (Board or Procurement): Board 5/11/2016

Increase Requested: N/A

Previous Board Increase(s): 7/25/2018, \$76,500,000.00

Previous Chief Procurement Officer Increase(s): 3/14/2018, \$149,995.51 to 1555-14475 GC3

Previous Board Renewals: 7/25/2018, 6/1/2019 - 5/31/2020

Previous Chief Procurement Officer Renewals: 2/15/2018, 2/21/2018, 3/14/2018, 6/1/2018 - 5/31/2019 to renew all contracts

Previous Board Extension(s): N/A

Previous Chief Procurement Officer Extension(s): N/A

Potential Fiscal Impact: N/A

Accounts: Capital Improvement Program

Contract Number(s): Various (See "Summary" Below)

Concurrences:

The vendor has met the Minority- and Women-owned Business Enterprise Ordinance via direct participation.

The Chief Procurement Officer concurs.

Summary: This amendment provides a one-year extension to the Countywide Job Order Contract (JOC) Program. This amendment will allow the County to extend the utilization of JOC contracts to facilitate all departments' upcoming projects.

JOC is a quantity-based procurement process that allows facility owners to complete a multitude of repair/maintenance and construction projects with a single, competitively bid contract. The JOC process involved first selecting a vendor pool of potential contractors through a competitive procurement process in accordance with the Cook County Procurement Code and identifying projects for such selected vendors.

This contract was awarded pursuant to a publicly bid in accordance with the Cook County Procurement Code. The vendors listed below were the lowest, responsive and responsible bidders.

This amendment will allow the County to extend the utilization of JOC contracts to facilitate all departments' upcoming projects.

Contract Number(s)	Vendor Pool
1555-14475GC1	F.H. Paschen
1555-14475GC2	AGAE Contractors
1555-14475GC3	Paul Borg Construction
1555-14475GC4	Old Veterans Construction
1555-14475MC5	S. Mechanical
1555-14475MC6	Paschen Autumn JV
1555-14475EC7	Paschen M.G. JV
1555-14475EC8	Sharlen Electric Company
1555-14475SW9	F.H. Paschen (SW)
1555-14475SW10	MQ Construction (SW)
1555-14475D11	F.H. Paschen (D)
1555-14475D12	Old Veterans Construction (D)
1555-14475GC-SBE14	AGAE Contractors (SBE)
1555-14475GC-SBE15	Pacific Construction (SBE)
1555-14475MC-SBE16	Autumn Construction (SBE)
1555-14475EC-SBE17	All Tech Energy (SBE)
1555-14475SW-SBE18	MQ Construction (SBE)
1555-14475D-SBE19	AGAE Contractors (D-SBE)

Sponsors:

Indexes: EARL MANNING, Director, Office of Capital Planning and Policy

Code sections:

Attachments:

Date	Ver.	Action By	Action	Result
4/23/2020	1	Board of Commissioners	approve	Pass

PROPOSED CONTRACT AMENDMENT

Department(s): Department of Capital Planning and Policy, Department of Facilities Management, Department of Transportation and Highways

Vendor: Various Vendors (See "Summary" Below)

Request: Authorization for the Chief Procurement Officer to extend contract

Good(s) or Service(s): Countywide Job Order Contract (JOC) Program

Original Contract Period: 6/1/2016 - 5/31/2018, with two (2) one (1) year renewal options

Proposed Amendment Type: Extension

Proposed Contract Period: Extension Period 6/1/2020 - 5/31/2021

Total Current Contract Amount Authority: \$165,649,995.51

Original Approval (Board or Procurement): Board 5/11/2016

Increase Requested: N/A

Previous Board Increase(s): 7/25/2018, \$76,500,000.00

Previous Chief Procurement Officer Increase(s): 3/14/2018, \$149,995.51 to 1555-14475 GC3

Previous Board Renewals: 7/25/2018, 6/1/2019 - 5/31/2020

Previous Chief Procurement Officer Renewals: 2/15/2018, 2/21/2018, 3/14/2018, 6/1/2018 - 5/31/2019 to renew all contracts

Previous Board Extension(s): N/A

Previous Chief Procurement Officer Extension(s): N/A

Potential Fiscal Impact: N/A

Accounts: Capital Improvement Program

Contract Number(s): Various (See “Summary” Below)

Concurrences:

The vendor has met the Minority- and Women-owned Business Enterprise Ordinance via direct participation.

The Chief Procurement Officer concurs.

Summary: This amendment provides a one-year extension to the Countywide Job Order Contract (JOC) Program. This amendment will allow the County to extend the utilization of JOC contracts to facilitate all departments’ upcoming projects.

JOC is a quantity-based procurement process that allows facility owners to complete a multitude of repair/maintenance and construction projects with a single, competitively bid contract. The JOC process involved first selecting a vendor pool of potential contractors through a competitive procurement process in accordance with the Cook County Procurement Code and identifying projects for such selected vendors.

This contract was awarded pursuant to a publicly bid in accordance with the Cook County Procurement Code. The vendors listed below were the lowest, responsive and responsible bidders.

This amendment will allow the County to extend the utilization of JOC contracts to facilitate all departments’ upcoming projects.

Contract Number(s)	Vendor Pool
---------------------------	--------------------

1555-14475GC1	F.H. Paschen
1555-14475GC2	AGAE Contractors
1555-14475GC3	Paul Borg Construction
1555-14475GC4	Old Veterans Construction
1555-14475MC5	S. Mechanical
1555-14475MC6	Paschen Autumn JV
1555-14475EC7	Paschen M.G. JV
1555-14475EC8	Sharlen Electric Company
1555-14475SW9	F.H. Paschen (SW)
1555-14475SW10	MQ Construction (SW)
1555-14475D11	F.H. Paschen (D)
1555-14475D12	Old Veterans Construction (D)
1555-14475GC-SBE14	AGAE Contractors (SBE)
1555-14475GC-SBE15	Pacific Construction (SBE)
1555-14475MC-SBE16	Autumn Construction (SBE)
1555-14475EC-SBE17	All Tech Energy (SBE)
1555-14475SW-SBE18	MQ Construction (SBE)
1555-14475D-SBE19	AGAE Contractors (D-SBE)