



Board of Commissioners of Cook County

118 North Clark Street
Chicago, IL

Legislation Details

File #:	21-0297	Version:	1	Name:	K-Five Construction Corporation, Westmont, Illinois Change in Plans for Roberts Road Project
Type:	Change in Plans and Extra Work (Highway)	Status:			Approved
File created:	12/1/2020	In control:			Transportation Committee
On agenda:	12/17/2020	Final action:			2/25/2021
Title:	PROPOSED CHANGE IN PLANS AND EXTRA WORK (TRANSPORTATION AND HIGHWAYS)				

Department: Transportation and Highways

Other Part(ies): K-Five Construction Corporation, Westmont, Illinois

Action: Refer to Transportation Committee

Section: 19-W3216-00-PV

Contract Number(s): 2028-18123

IDOT Contract Number(s): N/A

Federal Project Number(s): N/A

Federal Job Number(s): N/A

Location: Roberts Road - Valley Drive to 87th Street

Board District: 6, 17

Good(s) or Service(s): Construction Services

Fiscal Impact: \$462,159.56 increase

Accounts: Motor Fuel Tax: 11300.1500.29150.560019

Summary: The Department of Transportation and Highways respectfully requests that this Change in Plans and Extra Work be referred to the Transportation Committee for further discussion. The proposed improvement consisted of milling and asphalt grinding, pavement patching, asphalt overlay, removal and replacement of curb and gutter, new pavement markings, sidewalk with ADA improvements, traffic signal modernizations, and collateral and auxiliary work as needed to complete the project.

The quantities as shown on the contract documents were estimated for bidding purposes only. This change represents the difference between the estimated quantities and actual field quantities of work performed with additional quantities required for mixture for crack joints and flangeways, HMA binder course and concrete curb and gutter.

New items were added for steel mast arm assembly and pole, recessed reflective pavement markers, frames and grates various types, HMA surface removal variable depth, poly HMA surface course, HMA surface mix D, overlay and petromat removal, pipe replacement due to blockage, type 3V inlet and type R frame and grate.

Sponsors:

Indexes: (Inactive) JENNIFER (SIS) KILLEN, Acting Superintendent, Department of Transportation and Highways

Code sections:

Attachments:

Date	Ver.	Action By	Action	Result
2/25/2021	1	Board of Commissioners	approve	Pass
2/18/2021	1	Transportation Committee	recommend for approval	Pass
12/17/2020	1	Board of Commissioners	refer	Pass