



# Board of Commissioners of Cook County

118 North Clark Street  
Chicago, IL

## Legislation Details (With Text)

---

**File #:** 21-0017      **Version:** 1      **Name:** Faithful & Gould/Gilbane JV, Chicago, Illinois  
**Type:** Contract Amendment      **Status:** Approved  
**File created:** 11/9/2020      **In control:** Asset Management Committee  
**On agenda:** 1/28/2021      **Final action:** 2/25/2021  
**Title:** PROPOSED CONTRACT AMENDMENT

Department(s): Department of Capital Planning and Policy

Vendor: Faithful & Gould / Gilbane JV, Chicago, Illinois

Request: Authorization for the Chief Procurement Officer to renew and increase contract

Good(s) or Service(s): Construction Management (CM) Services for Cook County Health (CCH) Capital Improvement Portfolio

Original Contract Period: 11/22/2016 - 11/21/2019, with two (2), one (1) year renewal options

Proposed Amendment Type: Renewal and Increase

Proposed Contract Period: 2/1/2021 - 11/21/2021

Total Current Contract Amount Authority: \$19,440,899.00

Original Approval (Board or Procurement): Board, 11/16/2016, \$11,211,949.00

Increase Requested: \$5,408,359.00

Previous Board Increase(s): 5/23/2019, \$2,542,582.00; 11/21/2019, \$5,686,368.00

Previous Chief Procurement Officer Increase(s): N/A

Previous Board Renewals: 11/21/2019, 11/22/2019 - 11/21/2020

Previous Chief Procurement Officer Renewals: 12/23/2020, 11/22/2020 - 1/31/2021

Previous Board Extension(s): N/A

Previous Chief Procurement Officer Extension(s): N/A

Potential Fiscal Impact: FY 2020 \$120,000.00 FY 2021 \$1,154,168.00

Accounts: Capital Improvement Program

Contract Number(s): 1655-15557

Concurrences:

The vendor has met the Minority- and Women-owned Business Enterprise Ordinance via direct participation.

The Chief Procurement Officer concurs.

Summary: This final renewal and increase will allow the continuation of vital CCH portfolio capital work while negotiations are finalized on a new contract.

This contract was awarded through a publicly advertised Request for Qualifications (RFQ) process in accordance with Cook County Procurement Code. Faithful & Gould, Gilbane JV was selected based on established evaluation criteria.

**Sponsors:**

**Indexes:** EARL MANNING, Director, Office of Capital Planning and Policy

**Code sections:**

**Attachments:**

Date	Ver.	Action By	Action	Result
2/25/2021	1	Board of Commissioners	approve	Pass
2/22/2021	1	Asset Management Committee	recommend for approval	Pass
1/28/2021	1	Board of Commissioners	refer	Pass

**PROPOSED CONTRACT AMENDMENT**

**Department(s):** Department of Capital Planning and Policy

**Vendor:** Faithful & Gould / Gilbane JV, Chicago, Illinois

**Request:** Authorization for the Chief Procurement Officer to renew and increase contract

**Good(s) or Service(s):** Construction Management (CM) Services for Cook County Health (CCH) Capital Improvement Portfolio

**Original Contract Period:** 11/22/2016 - 11/21/2019, with two (2), one (1) year renewal options

**Proposed Amendment Type:** Renewal and Increase

**Proposed Contract Period:** 2/1/2021 - 11/21/2021

**Total Current Contract Amount Authority:** \$19,440,899.00

**Original Approval (Board or Procurement):** Board, 11/16/2016, \$11,211,949.00

**Increase Requested:** \$5,408,359.00

**Previous Board Increase(s):** 5/23/2019, \$2,542,582.00; 11/21/2019, \$5,686,368.00

**Previous Chief Procurement Officer Increase(s):** N/A

**Previous Board Renewals:** 11/21/2019, 11/22/2019 - 11/21/2020

**Previous Chief Procurement Officer Renewals:** 12/23/2020, 11/22/2020 - 1/31/2021

**Previous Board Extension(s):** N/A

**Previous Chief Procurement Officer Extension(s):** N/A

**Potential Fiscal Impact:** FY 2020 \$120,000.00 FY 2021 \$1,154,168.00

**Accounts:** Capital Improvement Program

**Contract Number(s):** 1655-15557

**Concurrences:**

The vendor has met the Minority- and Women-owned Business Enterprise Ordinance via direct participation.

The Chief Procurement Officer concurs.

**Summary:** This final renewal and increase will allow the continuation of vital CCH portfolio capital work while negotiations are finalized on a new contract.

This contract was awarded through a publicly advertised Request for Qualifications (RFQ) process in accordance with Cook County Procurement Code. Faithful & Gould, Gilbane JV was selected based on established evaluation criteria.