



Board of Commissioners of Cook County

118 North Clark Street
Chicago, IL

Legislation Details (With Text)

File #:	21-3396	Version:	1	Name:	Primera Engineers, Ltd, Chicago, Illinois Contract Amendment for co 1628-15166, E
Type:	Contract Amendment (Highway)	Status:			Approved
File created:	5/21/2021	In control:			Board of Commissioners
On agenda:	6/24/2021	Final action:			6/24/2021
Title:	PROPOSED CONTRACT AMENDMENT (TRANSPORTATION AND HIGHWAYS)				
	Department(s): Transportation and Highways				
	Vendor: Primera Engineers, Ltd, Chicago, Illinois				
	Request: Authorization for the Chief Procurement Officer to renew and increase contract				
	Good(s) or Service(s): Design Engineering Services				
	Location: Various Locations				
	County Board District(s): Various Districts				
	Original Contract Period: 7/26/2017 - 7/25/2020, with two (2), one (1), year renewal options				
	Section: 14-8DESV-03-EG				
	Proposed Contract Revision Period: Renewal period 7/26/2021 - 7/25/2022				
	Section: 14-8DESV-03-EG				
	Total Current Contract Amount Authority: \$3,500,000.00				
	Original Board Approval: 7/19/2017, \$2,500,000.00				
	Previous Board Increase(s) or Extension(s): 6/18/2020, \$1,000,000.00				
	Previous Chief Procurement Officer Increase(s) or Extension(s): N/A				
	This Increase Requested: \$500,000.00				
	Potential Fiscal Impact: FY 2021 \$250,000.00, FY 2022 \$250,000.00				
	Accounts: Motor Fuel Tax: 11300.1500.29150.560019				
	Contract Number(s): 1628-15166E				
	IDOT Contract Number(s): N/A				
	Federal Project Number(s): N/A				
	Federal Job Number(s): N/A				
	Concurrences:				
	The vendor has met the Minority- and Women-owned Business Enterprise Ordinance via direct				

participation.

The Chief Procurement Officer concurs.

Summary: The Department of Transportation and Highways respectfully requests approval of the proposed Contract Amendment between the County and Primera Engineers, Ltd, Chicago, Illinois. This amendment provides for the renewal of the second of two, one-year renewal options and an increase to the contract. This amendment provides for continual design effort for intersection and traffic signal, small roadway segments/roadway corridors, structures, and design of drainage/flooding solutions; completion of on-going plans, specifications, and estimates; updating County standard details and specifications; identification and preparation of grant applications for project funding; and various project permitting. This Contract also provides assistance in preparing new documents including plans, specifications and estimates with supporting engineering analysis for various projects throughout Cook County. All services will be requested on an as-needed basis.

The contract was awarded through a publicly advertised competitive Request for Qualifications (RFQ) process in accordance with the Cook County Procurement Code. Primera Engineers was awarded the contract based on established evaluation criteria.

Sponsors:

Indexes: JENNIFER (SIS) KILLEN, Superintendent, Department of Transportation and Highways

Code sections:

Attachments:

Date	Ver.	Action By	Action	Result
6/24/2021	1	Board of Commissioners	approve	Pass

PROPOSED CONTRACT AMENDMENT (TRANSPORTATION AND HIGHWAYS)

Department(s): Transportation and Highways

Vendor: Primera Engineers, Ltd, Chicago, Illinois

Request: Authorization for the Chief Procurement Officer to renew and increase contract

Good(s) or Service(s): Design Engineering Services

Location: Various Locations

County Board District(s): Various Districts

Original Contract Period: 7/26/2017 - 7/25/2020, with two (2), one (1), year renewal options

Section: 14-8DESV-03-EG

Proposed Contract Revision Period: Renewal period 7/26/2021 - 7/25/2022

Section: 14-8DESV-03-EG

Total Current Contract Amount Authority: \$3,500,000.00

Original Board Approval: 7/19/2017, \$2,500,000.00

Previous Board Increase(s) or Extension(s): 6/18/2020, \$1,000,000.00

Previous Chief Procurement Officer Increase(s) or Extension(s): N/A

This Increase Requested: \$500,000.00

Potential Fiscal Impact: FY 2021 \$250,000.00, FY 2022 \$250,000.00

Accounts: Motor Fuel Tax: 11300.1500.29150.560019

Contract Number(s): 1628-15166E

IDOT Contract Number(s): N/A

Federal Project Number(s): N/A

Federal Job Number(s): N/A

Concurrences:

The vendor has met the Minority- and Women-owned Business Enterprise Ordinance via direct participation.

The Chief Procurement Officer concurs.

Summary: The Department of Transportation and Highways respectfully requests approval of the proposed Contract Amendment between the County and Primera Engineers, Ltd, Chicago, Illinois. This amendment provides for the renewal of the second of two, one-year renewal options and an increase to the contract. This amendment provides for continual design effort for intersection and traffic signal, small roadway segments/roadway corridors, structures, and design of drainage/flooding solutions; completion of on-going plans, specifications, and estimates; updating County standard details and specifications; identification and preparation of grant applications for project funding; and various project permitting. This Contract also provides assistance in preparing new documents including plans, specifications and estimates with supporting engineering analysis for various projects throughout Cook County. All services will be requested on an as-needed basis.

The contract was awarded through a publicly advertised competitive Request for Qualifications (RFQ) process in accordance with the Cook County Procurement Code. Primera Engineers was awarded the contract based on established evaluation criteria.