



Board of Commissioners of Cook County

118 North Clark Street
Chicago, IL

Legislation Details

File #:	21-5073	Version:	1	Name:	Contract Amendment for co number 2045-18222
Type:	Contract Amendment (Highway)	Status:			Approved
File created:	9/8/2021	In control:			Board of Commissioners
On agenda:	10/7/2021	Final action:			10/7/2021
Title:	PROPOSED CONTRACT AMENDMENT (TRANSPORTATION AND HIGHWAYS)				

Department(s): Transportation and Highways

Vendor: Rush Truck Centers of Illinois, Inc. d/b/a Rush Truck Center, Chicago, Chicago, Illinois

Request: Authorization for the Chief Procurement Officer to increase contract

Good(s) or Service(s): Tandem Axel Diesel Dump Trucks, Snow Fighters

Location: Cook County Districts

County Board District(s): Countywide Project

Original Contract Period: 10/1/2020 - 9/30/2023, with one, one-year renewal option

Section: N/A

Proposed Contract Period Extension: N/A

Section: N/A

Total Current Contract Amount Authority: \$6,277,649.00

Original Board Approval: 9/24/2020, \$6,277,249.00

Previous Board Increase(s) or Extension(s): N/A

Previous Chief Procurement Officer Increase(s) or Extension(s): N/A

This Increase Requested: \$157,400.00

Potential Fiscal Impact: FY 2022 \$157,400.00

Accounts: Capital Equipment Account 11569.1500.21120.560266

Contract Number(s): 2045-18222

IDOT Contract Number(s): N/A

Federal Project Number(s): N/A

Federal Job Number(s): N/A

Concurrences:

The contract-specific goal set on this contract was zero.

The Chief Procurement Officer concurs.

Summary: The Department of Transportation and Highways respectfully requests approval of the proposed Contract Amendment between the County and Rush Truck Centers of Illinois d/b/a Rush Truck Center, Chicago. This contract provides for the capital purchase of Tandem Axle Diesel Dump Trucks, Snow Fighters. These Tandem Axle Diesel Dump Trucks are used during the winter months to plow snow and keep the roads safe for the motoring public.

The requested increase to this Contract is due to the COVID-19 Pandemic and its impact on the manufacturing industry in the United States. Recent increases to steel and other commodity surcharges have affected the manufacturing costs for the Tandem Axle Dump Trucks purchased under this agreement.

This contract was awarded pursuant to a publicly advertised competitive bid process in accordance with the Cook County Procurement Code. Rush Truck Centers of Illinois, d/b/a Rush Truck Center, Chicago was the lowest, responsive, and responsible bidder.

Sponsors:

Indexes: JENNIFER (SIS) KILLEN, Superintendent, Department of Transportation and Highways

Code sections:

Attachments:

Date	Ver.	Action By	Action	Result
10/7/2021	1	Board of Commissioners	approve	Pass