



# Board of Commissioners of Cook County

118 North Clark Street  
Chicago, IL

## Legislation Details

---

<b>File #:</b>	23-0799	<b>Version:</b>	1	<b>Name:</b>	Sharlen Electric Company, Chicago, Illinois
<b>Type:</b>	Contract Amendment	<b>Status:</b>		<b>Status:</b>	Approved
<b>File created:</b>	1/3/2023	<b>In control:</b>		<b>In control:</b>	Board of Commissioners
<b>On agenda:</b>	1/26/2023	<b>Final action:</b>		<b>Final action:</b>	1/26/2023
<b>Title:</b>	PROPOSED CONTRACT AMENDMENT				

Department(s): Department of Capital Planning and Policy

Vendor: Sharlen Electric Company, Chicago, Illinois

Request: Authorization for the Chief Procurement Officer to extend contract

Good(s) or Service(s): Job Order Contract (JOC) - Electrical Construction Services

Original Contract Period: 06/01/2016-5/31/2018, with two (2), one (1) year renewal options

Proposed Amendment Type: Extension

Proposed Contract Period: Extension period 12/1/2022 - 03/31/2023

Total Current Contract Amount Authority: \$10,000,000.00

Original Approval (Board or Procurement): Board, 05/11/2016 \$5,000,000.00

Increase Requested: N/A

Previous Board Increase(s): 07/25/2018, \$5,000,000.00

Previous Chief Procurement Officer Increase(s): N/A

Previous Board Renewals: 07/25/2018, Renewal period 06/01/2019-05/31/2020

Previous Chief Procurement Officer Renewals: 02/15/2018, Renewal period 06/01/2018-05/31/2019

Previous Board Extension(s): 04/23/2020, extension period 06/01/2020-05/31/2021; 06/24/2021, extension period 06/01/2021-05/31/2022; 05/12/2022, extension period 06/01/2022-11/30/2022

Previous Chief Procurement Officer Extension(s): N/A

Potential Fiscal Impact: N/A

Accounts: 11300.1500.29150.560019.00000.00000;11569.1031.11190.560105/7.00000.00000  
(Capital Improvement Program)

Contract Number(s): 1555-14475-EC8

Concurrences:

The vendor has met the Minority- and Women-owned Business Enterprise Ordinance via Direct Participation.

The Chief Procurement Officer concurs.

Summary: This time-only extension will allow vendor to continue services as they relate to JOC Order # 09365.00 Southland Fiber Network (SFN) Expansion - This is the initial phase of the longer SFN program. Due to varying municipal deadlines and the long lead requirements with utilities, the department needs to initiate this first phase under existing open contracts. Due to delays in obtaining required intergovernmental agreements (IGA) within each impacted municipality caused a construction delay; therefore, the current contract needs to be extended in order to complete this first phase. Subsequent phases will be completed under the forthcoming new JOC contract.

Competitive bidding procedures were followed in accordance with the Cook County Procurement Code. Bids were solicited for County-Wide Job Order Contract - Electrical Construction services. Sharlen Electric Company of Chicago, Illinois was the lowest, responsive and responsible bidder.

**Sponsors:**

**Indexes:** EARL MANNING, Director, Office of Capital Planning and Policy

**Code sections:****Attachments:**

Date	Ver.	Action By	Action	Result
1/26/2023	1	Board of Commissioners	approve	Pass