



Board of Commissioners of Cook County

118 North Clark Street
Chicago, IL

Legislation Details (With Text)

File #: 23-4328 **Version:** 1 **Name:** Proposed Contract Amendment - Guidehouse Inc
Type: Contract Amendment **Status:** Approved
File created: 8/2/2023 **In control:** Finance Committee
On agenda: 9/21/2023 **Final action:** 10/19/2023
Title: PROPOSED CONTRACT AMENDMENT

Department(s): Office of the Chief Financial Officer

Vendor: Guidehouse Inc, Chicago, Illinois

Request: Authorization for the Chief Procurement Officer to increase contract

Good(s) or Service(s): Consulting Services for Federal Stimulus Funding

Original Contract Period: 8/1/2022 - 7/31/2025, with two (2), one (1) year renewal options

Proposed Amendment Type: Increase

Proposed Contract Period: N/A

Total Current Contract Amount Authority: \$14,160,760.00

Original Approval (Board or Procurement): Board, 7/28/2022, \$14,160,760.00

Increase Requested: \$13,454,960.00

Previous Board Increase(s): N/A

Previous Chief Procurement Officer Increase(s): N/A

Previous Board Renewals: N/A

Previous Chief Procurement Officer Renewals: N/A

Previous Board Extension(s): N/A

Previous Chief Procurement Officer Extension(s): N/A

Potential Fiscal Impact: FY 2024 \$10,045,800.00, FY 2025 \$3,400,160.00

Accounts: 11286.1021.60343.520830

Contract Number(s): 2207-12011

Concurrences:

The vendor has met the Minority- and Women-owned Business Enterprise Ordinance via: Direct Participation

The Chief Procurement Officer concurs.

Summary: This item is a request to enter into a contract amendment with Guidehouse to increase the

value of the contract in the amount of \$13,454,960 through the remainder of the term of the contract. There are several reasons to increase the value of the Guidehouse contract which include the following: 1) Continued extension of FEMA deadlines, 2) Unanticipated technology projects 3) Slower than anticipated internal hiring and departmental liaison transition and 4) Additional support requests from departments.

This contract was awarded through Request for Proposals (RFP) procedures in accordance with Cook County Procurement Code. Guidehouse was selected based on established evaluation criteria.

Sponsors:

Indexes: TANYA S. ANTHONY, Chief Financial Officer, Bureau of Finance

Code sections:

Attachments:

Date	Ver.	Action By	Action	Result
10/19/2023	1	Board of Commissioners	approve	Pass
10/18/2023	1	Finance Committee	recommend for approval	Pass
9/21/2023	1	Board of Commissioners	refer	Pass

PROPOSED CONTRACT AMENDMENT

Department(s): Office of the Chief Financial Officer

Vendor: Guidehouse Inc, Chicago, Illinois

Request: Authorization for the Chief Procurement Officer to increase contract

Good(s) or Service(s): Consulting Services for Federal Stimulus Funding

Original Contract Period: 8/1/2022 - 7/31/2025, with two (2), one (1) year renewal options

Proposed Amendment Type: Increase

Proposed Contract Period: N/A

Total Current Contract Amount Authority: \$14,160,760.00

Original Approval (Board or Procurement): Board, 7/28/2022, \$14,160,760.00

Increase Requested: \$13,454,960.00

Previous Board Increase(s): N/A

Previous Chief Procurement Officer Increase(s): N/A

Previous Board Renewals: N/A

Previous Chief Procurement Officer Renewals: N/A

Previous Board Extension(s): N/A

Previous Chief Procurement Officer Extension(s): N/A

Potential Fiscal Impact: FY 2024 \$10,054,800.00, FY 2025 \$3,400,160.00

Accounts: 11286.1021.60343.520830

Contract Number(s): 2207-12011

Concurrences:

The vendor has met the Minority- and Women-owned Business Enterprise Ordinance via: Direct Participation

The Chief Procurement Officer concurs.

Summary: This item is a request to enter into a contract amendment with Guidehouse to increase the value of the contract in the amount of \$13,454,960 through the remainder of the term of the contract. There are several reasons to increase the value of the Guidehouse contract which include the following: 1) Continued extension of FEMA deadlines, 2) Unanticipated technology projects 3) Slower than anticipated internal hiring and departmental liaison transition and 4) Additional support requests from departments.

This contract was awarded through Request for Proposals (RFP) procedures in accordance with Cook County Procurement Code. Guidehouse was selected based on established evaluation criteria.