



# Board of Commissioners of Cook County

118 North Clark Street  
Chicago, IL

## Legislation Details (With Text)

---

<b>File #:</b>	24-0708	<b>Version:</b>	1	<b>Name:</b>	Contract Amendment for Pavement Maintenance South A2 co. number 2119-09141
<b>Type:</b>	Contract Amendment (Highway)	<b>Status:</b>			Approved
<b>File created:</b>	12/20/2023	<b>In control:</b>			Transportation Committee
<b>On agenda:</b>	5/16/2024	<b>Final action:</b>			6/13/2024
<b>Title:</b>	PROPOSED CONTRACT AMENDMENT (TRANSPORTATION AND HIGHWAYS)				

Department(s): Transportation and Highways

Vendor: Gallagher Asphalt Corporation of Thornton, Illinois

Action: Refer to Transportation Committee

Request: Authorization for the Chief Procurement Officer to increase contract

Good(s) or Service(s): Construction Services

Location:

Pavement Maintenance Program South 2021  
94th Avenue-171st Street to W. 159th Street  
135th Street-190 Feet East of Howe Drive to S. Harlem Avenue  
167th Street-Kedzie Avenue to California Avenue  
Wolf Road-Plainfield Road to 31st Street  
Joe Orr Road-Western Avenue to Ashland Avenue  
Joe Orr Road-State Street to Cottage Grove Avenue  
Joe Orr Road-295 ft. West of Love Drive to 1180 ft. East of Stoney Island Avenue  
Steger Road-Union Street to Ashland Avenue  
Steger Road-Calumet Expressway to Longwood Drive  
Narragansett Avenue-State Road to 95 ft. South of W 86th Street

County Board District(s): 4, 5, 6 11, 16, 17

Original Contract Period: 2/24/2022 - 11/30/2025

Section: 23-8PVPS-00-GM

Proposed Contract Period Extension: N/A

Section: N/A

Total Current Contract Amount Authority: \$18,691,724.75

Original Board Approval: 2/10/2022, \$17,370,167.00

Previous Board Increase(s) or Extension(s): 1/26/2023, \$1,321,557.75

Previous Chief Procurement Officer Increase(s) or Extension(s): N/A

This Increase Requested: \$1,195,392.89

Potential Fiscal Impact: FY 2024 \$1,195,392.89

Accounts: Motor Fuel Tax: 11300.1500.29150.540370

Contract Number(s): 2119-09141

IDOT Contract Number(s): N/A

Federal Project Number(s): N/A

Federal Job Number(s): N/A

Concurrences:

The vendor has met the Minority- and Women-owned Business Enterprise Ordinance via: Direct participation..

The Chief Procurement Officer concurs.

Summary: The Department of Transportation and Highways respectfully requests approval of the proposed Contract Amendment No. 2 between Cook County and Gallagher Asphalt Corporation, Thornton, Illinois.

This contract was approved by the board on February 10, 2022, for Pavement Maintenance - South 2021 located within the Cook County Board Districts 4, 5, 6, 11, 16 and 17 in accordance with the plans and specifications. The amendment accounts for increased quantities due to unforeseen design changes, field conditions and utility structure deterioration.

Quantities adjustment included work associated with patching, grinding, sidewalks, asphalt median, pavement markings, longitudinal joint repairs, geo-grid reinforcing mat, saw-cutting, curb and gutters, changeable message signage, structure frame and lid adjustments, handhole adjustments, seeding and sodding, roadway maintenance, and bridge joint repairs.

This contract was awarded pursuant to a publicly advertised Invitation for Bids (IFB) in accordance with the Cook County Procurement Code. Gallagher Asphalt Corporation was the lowest, responsive, and responsible bidder.

**Sponsors:**

**Indexes:** JENNIFER (SIS) KILLEN, Superintendent, Department of Transportation and Highways

**Code sections:**

**Attachments:**

Date	Ver.	Action By	Action	Result
6/13/2024	1	Board of Commissioners	approve	Pass
6/12/2024	1	Transportation Committee	recommend for approval	Pass
5/16/2024	1	Board of Commissioners	refer	Pass

**PROPOSED CONTRACT AMENDMENT (TRANSPORTATION AND HIGHWAYS)**

**Department(s):** Transportation and Highways

**Vendor:** Gallagher Asphalt Corporation of Thornton, Illinois

**Action:** Refer to Transportation Committee

**Request:** Authorization for the Chief Procurement Officer to increase contract

**Good(s) or Service(s):** Construction Services

**Location:**

Pavement Maintenance Program South 2021  
94th Avenue-171st Street to W. 159th Street  
135th Street-190 Feet East of Howe Drive to S. Harlem Avenue  
167th Street-Kedzie Avenue to California Avenue  
Wolf Road-Plainfield Road to 31st Street  
Joe Orr Road-Western Avenue to Ashland Avenue  
Joe Orr Road-State Street to Cottage Grove Avenue  
Joe Orr Road-295 ft. West of Love Drive to 1180 ft. East of Stoney Island Avenue  
Steger Road-Union Street to Ashland Avenue  
Steger Road-Calumet Expressway to Longwood Drive  
Narragansett Avenue-State Road to 95 ft. South of W 86th Street

**County Board District(s):** 4, 5, 6 11, 16, 17

**Original Contract Period:** 2/24/2022 - 11/30/2025

**Section:** 23-8PVPS-00-GM

**Proposed Contract Period Extension:** N/A

**Section:** N/A

**Total Current Contract Amount Authority:** \$18,691,724.75

**Original Board Approval:** 2/10/2022, \$17,370,167.00

**Previous Board Increase(s) or Extension(s):** 1/26/2023, \$1,321,557.75

**Previous Chief Procurement Officer Increase(s) or Extension(s):** N/A

**This Increase Requested:** \$1,195,392.89

**Potential Fiscal Impact:** FY 2024 \$1,195,392.89

**Accounts:** Motor Fuel Tax: 11300.1500.29150.540370

**Contract Number(s):** 2119-09141

**IDOT Contract Number(s):** N/A

**Federal Project Number(s):** N/A

**Federal Job Number(s):** N/A

**Concurrences:**

The vendor has met the Minority- and Women-owned Business Enterprise Ordinance via: Direct participation..

The Chief Procurement Officer concurs.

**Summary:** The Department of Transportation and Highways respectfully requests approval of the proposed Contract Amendment No. 2 between Cook County and Gallagher Asphalt Corporation, Thornton, Illinois.

This contract was approved by the board on February 10, 2022, for Pavement Maintenance - South 2021 located within the Cook County Board Districts 4, 5, 6, 11, 16 and 17 in accordance with the plans and specifications. The amendment accounts for increased quantities due to unforeseen design changes, field conditions and utility structure deterioration.

Quantities adjustment included work associated with patching, grinding, sidewalks, asphalt median, pavement markings, longitudinal joint repairs, geo-grid reinforcing mat, saw-cutting, curb and gutters, changeable message signage, structure frame and lid adjustments, handhole adjustments, seeding and sodding, roadway maintenance, and bridge joint repairs.

This contract was awarded pursuant to a publicly advertised Invitation for Bids (IFB) in accordance with the Cook County Procurement Code. Gallagher Asphalt Corporation was the lowest, responsive, and responsible bidder.