



# Board of Commissioners of Cook County

118 North Clark Street  
Chicago, IL

## Legislation Text

---

**File #:** 14-3150, **Version:** 1

---

### **PROPOSED CHANGE IN PLANS AND EXTRA WORK (TRANSPORTATION AND HIGHWAYS)**

**Department:** Transportation and Highways

**Other Part(ies):** G & V Construction, Inc. Bensenville, Illinois

**Action:** Refer to the Committee of Roads and Bridges

**Section:** 08-B5934-04-RP

**Contract Number(s):**

Cook County No. 12-28-016

IDOT Contract No.: 10218

Federal Project No.: M-9003(742)

Federal Job No.: C-91-187-11

**Location:** 170<sup>th</sup> (167<sup>th</sup>) Street; South Park Avenue to Bishop Ford Freeway  
in the Village of South Holland

**Board District:** 6

**Good(s) or Service(s):** A new item was required for removal and replacement of sod to restore areas of disturbed sod on private property where sidewalk was constructed, and extra detour signage at Thornwood Avenue to maintain safety at construction zone.

**Fiscal Impact:** \$3,851.55 increase

**Accounts:** Motor Fuel Tax Fund (600-600 Account)

**Additional Details:**

**Summary:**

On 4/3/2012, your Honorable Body awarded a contract to G&V Construction, Inc., Bensenville, Illinois for the aforesaid improvement to be completed in accordance with the plans and specifications.

A new item was required for removal and replacement of sod to restore areas of disturbed sod on private property where sidewalk was constructed, and extra detour signage at Thornwood Ave. to maintain safety at construction zone.

It is therefore respectfully requested that the accompanying change in plans and extra work be adopted.