

Legislation Text

File #: 14-4617, Version: 1

PROPOSED CHANGE IN PLANS AND EXTRA WORK (TRANSPORTATION AND HIGHWAYS)

Department: Transportation and Highways

Other Part(ies): Greco Contractors Inc. in the City of Des Plaines, Illinois

Action: Refer to the Committee of Roads and Bridges

Section: 09-V6946-03-RP

Contract Number(s): 1430-13775

IDOT Contract Number(s): N/A

Federal Project Number(s): N/A

Federal Job Number(s): N/A

Location: Arlington Heights Road, University Drive to Lake Cook Road in the Villages of Arlington Heights and Buffalo Grove

Board District: 14

Good(s) or Service(s): New items were added to remove sod, install soil, seed & blanket and install 3" honey locust.

Fiscal Impact: \$24,495.00 increase

Accounts: Motor Fuel Tax Fund (600-600 Account)

Summary: On 12/14/2010, your honorable Body awarded a contract to Greco Contractors Inc., Illinois for the aforesaid improvement to be completed in accordance with the plans and specifications.

New items were added to remove sod, install soil, seed & blanket and install 3" honey locust.

It is therefore respectfully requested that the accompanying change in plans and extra work be adopted.