



Board of Commissioners of Cook County

118 North Clark Street
Chicago, IL

Legislation Text

File #: 15-1731, **Version:** 1

PROPOSED CHANGE IN PLANS AND EXTRA WORK (TRANSPORTATION AND HIGHWAYS)

Department: Transportation and Highways

Other Part(ies): D. Construction Inc., Coal City, Illinois

Action: Approval of change in plans and extra work by the Board upon recommendation of the Committee on Roads and Bridges

Section: 13-PREPS-01-RS

Contract Number(s): 1428-13429

IDOT Contract Number(s): N/A

Federal Project Number(s): N/A

Federal Job Number(s): N/A

Location: Pavement Resurfacing Enhancement Program-South 2014 - in the Villages of Ford Heights, Richton Park, Posen and Glenwood and in the Cities of Chicago Heights, Markham and Blue Island.

Board District: 5, 6

Good(s) or Service(s): Adjustment of Quantities- This change represents the difference between the estimated quantities and actual field quantities of work performed with additional quantities required for HMA removal, HMA binder Course, PC Concrete sidewalk and Class D patches required per field conditions.

Fiscal Impact: \$167,777.40 increase

Accounts: Motor Fuel Tax Fund (600-600 Account)

Summary:

On 6/18/2014 your honorable Body awarded a contract to D. Construction Inc. of Coal City, Illinois for the aforesaid improvement to be completed in accordance with the plans and specifications. The quantities as shown on the contract documents were estimated for bidding purposes only.