

## Board of Commissioners of Cook County

118 North Clark Street Chicago, IL

## **Legislation Text**

File #: 16-3181, Version: 1

## PROPOSED CHANGE IN PLANS AND EXTRA WORK (TRANSPORTATION AND HIGHWAYS)

**Department:** Transportation and Highways

Other Part(ies): Albin Carlson & Company, Addison, Illinois

Action: Approval of change in plans and extra work by the Board upon recommendation of the Committee on Roads and

Bridges.

**Section:** 04-B8431-08-PV

Contract Number(s): 10212

IDOT Contract Number(s): C-91-278-04

Federal Project Number(s): CMM-HPD-M8003-(427)

Federal Job Number(s):

Location: 171st Street-Wood St. to Ashland Avenue in the Villages of East Hazel Crest, Hazel Crest and the City of

Harvey.

**Board District: 5,6** 

Good(s) or Service(s): Describe what the County or other party is giving or receiving

Fiscal Impact: \$4,725.11 (Addition)

**Accounts:** 600-600

Summary: On February 6, 2007, your Honorable Body awarded a contract to Albin Carlson & Company, Addison,

Illinois for the aforesaid improvement to be completed in accordance with the plans and specifications.

A new item was required to replace the control panel in the sanitary lift station, after the warranty period expired.