



Board of Commissioners of Cook County

118 North Clark Street
Chicago, IL

Legislation Text

File #: 17-5058, **Version:** 1

PROPOSED CONTRACT AMENDMENT

Department(s): Capital Planning & Policy

Vendor: Nagle Hartray Architecture, Ltd., Chicago, Illinois

Request: Authorization for the Chief Procurement Officer to extend contract

Good(s) or Service(s): Architectural and Engineering Services

Original Contract Period: 7/7/2014 - 9/23/2016

Proposed Contract Period Extension: 9/23/2017 - 09/22/2018

Total Current Contract Amount Authority: \$696,077.64

Original Approval (Board or Procurement): 7/18/2014, \$640,142.64

Previous Board Increase(s) or Extension(s): N/A

Previous Chief Procurement Officer Increase(s) or Extension(s): 2/16/2016, \$55,935.00, 10/27/2016, 9/23/2016 - 9/22/2017

This Increase Requested: N/A

Potential Fiscal Impact: FY 2017 \$50,000.00, FY 2018 \$346,077.64

Accounts: Capital Improvement Program - 031

Contract Number(s): 1455-13398

Concurrences:

The vendor has met the Minority-and Women-owned Business Enterprise Ordinance via direct participation.

The Chief Procurement Officer concurs.

Summary: This extension will allow the Department of Capital Planning and Policy (DCCP) to amend the design scope of work to include the north half of the County Building and address the water infiltration issues presented. This will enable DCCP to move forward with water infiltration design that will protect all of the County Building perimeter

Nagle Hartray Architecture, Ltd. was prequalified through the County's Request for Qualifications (RFQ) process in accordance with the Cook County Procurement Code. The contract was awarded based on established evaluation criteria.