



Board of Commissioners of Cook County

118 North Clark Street
Chicago, IL

Legislation Text

File #: 17-5523, **Version:** 1

PROPOSED CONTRACT AMENDMENT

Department(s): Transportation and Highways

Vendor: Arrow Road Construction Company, Mount Prospect, Illinois

Request: Authorization for the Chief Procurement Officer to increase contract

Good(s) or Service(s): Bituminous (Hot Patch) and Prime Coat Materials Maintenance

Original Contract Period: 7/28/2014 - 7/27/2016, with one (1) two (2) year renewal option

Proposed Contract Period Extension: N/A

Total Current Contract Amount Authority: \$253,030.00

Original Approval (Board or Procurement): 8/5/2014, \$126,515.00

Previous Board Increase(s) or Extension(s): 6/29/2016, \$126,515.00, 7/28/2016 - 07/27/2018

Previous Chief Procurement Officer Increase(s) or Extension(s): N/A

This Increase Requested: \$140,000.00

Potential Fiscal Impact: FY 2017 \$40,000.00, FY 2018 \$100,000.00

Accounts: Motor Fuel Tax Account: 600-585

Contract Number(s): 1428-13632

Concurrences:

The contract-specific goal set on this contract was zero.

The Chief Procurement Officer concurs.

Summary: This increase will allow the Department of Transportation and Highways to continue to receive bituminous (hot patch) and prime coat materials for northern Cook County Highway maintenance operations.

This contract was awarded through the competitive bidding process in accordance with the Cook County Procurement Code. Arrow Road Construction Company was the lowest, responsive and responsible bidder.