



Board of Commissioners of Cook County

118 North Clark Street
Chicago, IL

Legislation Text

File #: 18-5198, **Version:** 1

PROPOSED CONTRACT AMENDMENT

Department(s): Environment and Sustainability

Vendor: Terracon Consultants, Inc., Chicago, Illinois

Request: Authorization for the Chief Procurement Officer to extend contract

Good(s) or Service(s): Phase I and II Environmental Site Assessments

Original Contract Period: 3/13/2017 - 9/13/2017

Proposed Contract Period Extension: 9/14/2018 - 9/13/2019

Total Current Contract Amount Authority: \$53,257.00

Original Approval (Board or Procurement): 3/10/2017, \$53,257.00

Previous Board Increase(s) or Extension(s): N/A

Previous Chief Procurement Officer Increase(s) or Extension(s): 11/17/2017, 9/14/2017 - 9/13/2018

This Increase Requested: N/A

Potential Fiscal Impact: FY2018 \$25,000.00
FY2019 \$28,257.00

Accounts: 11000.1161.35000.520835

Contract Number(s): 1623-15542

Concurrences:

The contract-specific goal set on this contract was zero.

The Interim Chief Procurement Officer concurs.

Summary: This extension will allow the Department of Environment and Sustainability to complete Phase II of an environmental site assessment at the southeast corner of 119th Street and Vincennes Avenue in Blue Island, Illinois. The results of the site assessment may be used to enroll the site in the Illinois Environmental Protection Agency Site Remediation Program.

Completion of Phase II of the site assessment was targeted for 9/14/2018 but was delayed due to delays in the demolition of buildings on the site.

This is a Comparable Government Procurement pursuant to Section 34-140 of the Cook County Procurement Code.

Terracon Consultants, Inc. was previously awarded a contract by the City of Chicago through a Request for Qualifications process. Cook County wishes to leverage this procurement effort.