



# Board of Commissioners of Cook County

118 North Clark Street  
Chicago, IL

## Legislation Text

---

**File #:** 19-4276, **Version:** 1

---

### **PROPOSED CHANGE IN PLANS AND EXTRA WORK (TRANSPORTATION AND HIGHWAYS)**

**Department:** Transportation and Highways

**Other Part(ies):** Western Remac Inc., Woodridge, Illinois

**Action:** Refer to Transportation Committee

**Section:** 13-8SPAM-34-GM, 15-8SPAM-35-GM, 16-8SPAM-00-GM, and 17-8SPAM-00-GM

**Contract Number(s):** 13-53-054

**IDOT Contract Number(s):** N/A

**Federal Project Number(s):** N/A

**Federal Job Number(s):** N/A

**Location:** Countywide

**Board District:** Countywide

**Good(s) or Service(s):** Fabrication, Installation, Removal, Relocation and Maintenance

**Fiscal Impact:** \$441,484.07 decrease

**Accounts:** Motor Fuel Tax: 11300.1500.29150.540370

**Summary:** The Department of Transportation and Highways respectfully submits the Proposed Change in Plans due to a savings regarding this contract. This contract is for the fabrication, installation, removal, relocation and maintenance of existing as well as new sign panel assemblies and their appurtenances located along various roads on the Cook County Highway System. The decreases are attributed to the difference between the estimated quantities and actual field quantities of work performed with decrease in quantities required to maintain roadway signing on the roadway network.