



Board of Commissioners of Cook County

118 North Clark Street
Chicago, IL

Legislation Text

File #: 19-6571, **Version:** 1

PROPOSED CONTRACT AMENDMENT

Department(s): Planning and Development

Vendor: CDM Smith, Inc., Chicago, Illinois

Request: Authorization for the Chief Procurement Officer to extend and increase contract

Good(s) or Service(s): Community Development Block Grant Disaster Recovery ("CDBG-DR) Technical Assistance Project

Original Contract Period: 6/29/2016 - 12/31/2019

Proposed Amendment Type: Extension and Increase

Proposed Contract Period: 1/1/2020 - 9/30/2022

Total Current Contract Amount Authority: \$3,001,694.61

Original Approval (Board or Procurement): Board: 06/29/2016, \$1,997,184.00

Increase Requested: \$1,177,761.39

Previous Board Increase(s): 12/12/2018, \$1,004,510.61

Previous Chief Procurement Officer Increase(s): N/A

Previous Board Renewals: N/A

Previous Chief Procurement Officer Renewals: N/A

Previous Board Extension(s): N/A

Previous Chief Procurement Officer Extension(s): N/A

Potential Fiscal Impact: FY 2020; FY2021 and FY2022 - No fiscal impact; funded by a grant from HUD

Accounts: 11900.1013.50685.520830

Contract Number(s): 1685-15562

Concurrences:

The vendor has met the Minority- and Women-owned Business Enterprise Ordinance via direct participation and partial MWBE waiver.

The Chief Procurement Officer concurs.

Summary: This extension and increase will allow the Department of Planning and Development to continue to administer Cook County's \$83.6 Million grant from the United States Office of Housing and Urban Development in the continued implementation of the Cook County Disaster Recovery Program.

This contract was awarded as a Comparable Government Procurement pursuant to Section 34-140 of the Cook County Procurement Code. CDM Smith, Inc. was previously awarded a contract by the City of Minot, North Dakota through a Request for Proposals (RFP) process. Cook County leveraged this procurement effort in issuing this contract.