



# Board of Commissioners of Cook County

118 North Clark Street  
Chicago, IL

## Legislation Text

---

**File #:** 20-1413, **Version:** 1

---

### **PROPOSED CONTRACT AMENDMENT (TRANSPORTATION AND HIGHWAYS)**

**Department(s):** Transportation and Highways

**Vendor:** Brackenbox, Inc., Markham, Illinois

**Request:** Authorization for the Chief Procurement Officer to extend and increase contract

**Good(s) or Service(s):** Spoil Removal Services

**Location:** Maintenance Districts: 1,2,4,5

**County Board District(s):** Countywide

**Original Contract Period:** 6/15/2017 - 02/18/2019

**Section:** 16-8SPRS-00-GM

**Proposed Contract Period Extension:** 2/19/2020 - 2/18/2021

**Section:** N/A

**Total Current Contract Amount Authority:** \$500,000.00

**Original Board Approval:** 6/7/2017, \$380,000.00

**Previous Board Increase(s) or Extension(s):** N/A

**Previous Chief Procurement Officer Increase(s) or Extension(s):** 1/31/2019, \$120,000.00, 02/19/2019 - 2/18/2020

**This Increase Requested:** \$120,000.00

**Potential Fiscal Impact:** FY 2020 \$110,000.00, FY2021 \$10,000.00

**Accounts:** 11300.1500. 29150. 540380

**Contract Number(s):** 1623-15621

**IDOT Contract Number(s):** N/A

**Federal Project Number(s):** N/A

**Federal Job Number(s):** N/A

**Concurrences:**

The contract-specific goal set on this contract was zero.

The Chief Procurement Officer concurs.

**Summary:** The Department of Transportation and Highways respectfully requests approval of the Proposed Contract Amendment with Brackebox, Inc., Markham, Illinois. This is the second amendment to the contract which will allow for an extension until the year 2021. Brackebox handles the spoils removal services needed for the removal of waste materials Countywide.

This contract was awarded as a Comparable Government Procurement pursuant to Section 34-140 of the Cook County Procurement Code. Brackebox, Inc. was previously awarded a contract by the City of Chicago through a competitive bidding process. Cook County leveraged this procurement effort in issuing this contract.