



Board of Commissioners of Cook County

118 North Clark Street
Chicago, IL

Legislation Text

File #: 20-2308, **Version:** 1

PROPOSED CONTRACT AMENDMENT

Department(s): Capital Planning and Policy

Vendor: The Gordian Group, Inc., Greenville, South Carolina

Request: Authorization for the Chief Procurement Officer to extend and increase the contract

Good(s) or Service(s): Professional Services

Original Contract Period: 5/1/2012 - 4/30/2015, with two (2), one (1) year renewal options

Proposed Amendment Type: Extension and Increase

Proposed Contract Period: Extension Period 5/1/2020 - 7/31/2020

Total Current Contract Amount Authority: \$7,050,000.00

Original Approval (Board or Procurement): Board Approval 5/14/2012, \$1,050,000.00

Increase Requested: \$195,000.00

Previous Board Increase(s): 9/10/2014, \$2,500,000.00; 5/11/2016, \$3,500,000.00

Previous Chief Procurement Officer Increase(s): N/A

Previous Board Renewals: 5/11/2016, 5/1/2016 - 04/30/2017

Previous Chief Procurement Officer Renewals: 4/24/2015, 5/1/2015 - 04/30/2016

Previous Board Extension(s): 3/22/2017, 5/1/2017 - 4/30/2018; 3/14/2018, 5/1/2018 - 4/30/2019; 5/23/2019, 5/1/2019 - 4/30/2020

Previous Chief Procurement Officer Extension(s): N/A

Potential Fiscal Impact: FY 2020 \$195,000.00

Accounts: Capital Improvement Program

Contract Number(s): 11-28-043

Concurrences:

The vendor has met the Minority- and Women-owned Business Enterprise Ordinance via direct participation.

The Chief Procurement Officer concurs.

Summary: This amendment provides for an increase and extension of Job Order Contract (JOC) administration by The Gordian Group as the Department of Capital Planning and Policy awaits resumption of standard business activities per the COVID-19 executive order.

This contract was awarded through a publicly advertised competitive Request for Proposals process in accordance with the Cook County Procurement Code. The Gordian Group, Inc. was awarded based on established evaluation criteria.