



Board of Commissioners of Cook County

118 North Clark Street
Chicago, IL

Legislation Text

File #: 21-0015, **Version:** 1

PROPOSED CONTRACT AMENDMENT

Department(s): Department of Capital Planning and Policy

Vendor: Primera Engineers, Ltd., Chicago, Illinois

Request: Authorization for the Chief Procurement Officer to extend contract

Good(s) or Service(s): Professional Design Services

Original Contract Period: 8/10/2015 - 12/27/2019

Proposed Amendment Type: Extension

Proposed Contract Period: Extension period 12/27/2020 - 12/26/2021

Total Current Contract Amount Authority: \$793,939.53

Original Approval (Board or Procurement): Board 7/29/2015

Increase Requested: N/A

Previous Board Increase(s): N/A

Previous Chief Procurement Officer Increase(s): 1/19/2018, \$105,226.49; 11/21/2018, \$43,834.95

Previous Board Renewals: N/A

Previous Chief Procurement Officer Renewals: N/A

Previous Board Extension(s): N/A

Previous Chief Procurement Officer Extension(s): 1/19/2018, 12/28/2019-7/14/2020; 12/4/2020, 7/15/2020-12/27/2020

Potential Fiscal Impact: N/A

Accounts: Capital Improvement Program

Contract Number(s): 1555-14596

Concurrences:

The vendor has met the Minority- and Women-owned Business Enterprise Ordinance via direct participation.

The Chief Procurement Officer concurs.

Summary: The scope includes the redesign of the holding cell areas throughout the Leighton courthouse and will incorporate the requirements of ADA Standards and City of Chicago Accessibility requirements. The work will be located in the lower level and floors 1-7.

This contract was awarded pursuant to a publicly advertised Request for Proposals (RFP) process in accordance with the Cook County Procurement Code. Primera Engineers, Ltd. was selected based on established evaluation criteria