



Board of Commissioners of Cook County

118 North Clark Street
Chicago, IL

Legislation Text

File #: 21-0017, **Version:** 1

PROPOSED CONTRACT AMENDMENT

Department(s): Department of Capital Planning and Policy

Vendor: Faithful & Gould / Gilbane JV, Chicago, Illinois

Request: Authorization for the Chief Procurement Officer to renew and increase contract

Good(s) or Service(s): Construction Management (CM) Services for Cook County Health (CCH) Capital Improvement Portfolio

Original Contract Period: 11/22/2016 - 11/21/2019, with two (2), one (1) year renewal options

Proposed Amendment Type: Renewal and Increase

Proposed Contract Period: 2/1/2021 - 11/21/2021

Total Current Contract Amount Authority: \$19,440,899.00

Original Approval (Board or Procurement): Board, 11/16/2016, \$11,211,949.00

Increase Requested: \$5,408,359.00

Previous Board Increase(s): 5/23/2019, \$2,542,582.00; 11/21/2019, \$5,686,368.00

Previous Chief Procurement Officer Increase(s): N/A

Previous Board Renewals: 11/21/2019, 11/22/2019 - 11/21/2020

Previous Chief Procurement Officer Renewals: 12/23/2020, 11/22/2020 - 1/31/2021

Previous Board Extension(s): N/A

Previous Chief Procurement Officer Extension(s): N/A

Potential Fiscal Impact: FY 2020 \$120,000.00 FY 2021 \$1,154,168.00

Accounts: Capital Improvement Program

Contract Number(s): 1655-15557

Concurrences:

The vendor has met the Minority- and Women-owned Business Enterprise Ordinance via direct participation.

The Chief Procurement Officer concurs.

Summary: This final renewal and increase will allow the continuation of vital CCH portfolio capital work while negotiations are finalized on a new contract.

This contract was awarded through a publicly advertised Request for Qualifications (RFQ) process in accordance with Cook County Procurement Code. Faithful & Gould, Gilbane JV was selected based on established evaluation criteria.