

Board of Commissioners of Cook County

118 North Clark Street Chicago, IL

Legislation Text

File #: 23-0797, Version: 1

PROPOSED CONTRACT AMENDMENT

Department(s): Department of Capital Planning and Policy

Vendor: AGAE Contractors, Inc., Elk Grove Village, Illinois

Request: Authorization for the Chief Procurement Officer to extend contract

Good(s) or Service(s): Job Order Contract (JOC) - Construction Services

Original Contract Period: 06/01/2016-5/31/2018, with two (2), one-year renewal options

Proposed Amendment Type: Extension

Proposed Contract Period: Extension period 06/01/2022 - 03/31/2023

Total Current Contract Amount Authority: \$1,500,000.00

Original Approval (Board or Procurement): Board, 05/11/2016

Increase Requested: N/A

Previous Board Increase(s): N/A

Previous Chief Procurement Officer Increase(s): N/A

Previous Board Renewals: 07/25/2018, Renewal period 06/01/2019-05/31/2020

Previous Chief Procurement Officer Renewals: 02/15/2018, Renewal period 06/01/2018-05/31/2019

Previous Board Extension(s): 04/23/2020, extension period 06/01/2020-05/31/2021; 06/24/2021, extension period

06/01/2021-05/31/2022

Previous Chief Procurement Officer Extension(s): N/A

Potential Fiscal Impact: N/A

Accounts: 11286.1031.63464.520470.00000.00000 (ARPA Initiative NT099) 11569.1031.11190.560105/7.00000.00000 (Capital Improvement Program)

Contract Number(s): 1555-14475-D-SBE19

Concurrences:

The vendor has met the Minority- and Women-owned Business Enterprise Ordinance via direct participation.

File #: 23-0797, Version: 1

The Chief Procurement Officer concurs.

Summary: This time-only extension will allow contractor to continue services as they relate to JOC Order #024129.00 - Village of Broadview Demolition Project. This project is using the ARPA funds to complete this demolition of a building in Broadview. Cook County and Broadview is in the process of completing the mandatory (IGA) Intergovernmental Agreement needed to use the JOC program for this project. The IGA has been approved by the Village of Broadview Board and is now awaiting Cook County Board approval. The creation of the IGA and approval process has taken longer than expected with this initial phase of a pilot program to assist other municipalities Cook County has targeted to assist in completing construction projects.

This contract was awarded pursuant to a publicly advertised bid in accordance with the Cook County Procurement Code. AGAE Contractors, Inc., Elk Grove Village, Illinois was the lowest, responsive and responsible bidder.