



Board of Commissioners of Cook County

118 North Clark Street
Chicago, IL

Legislation Details (With Text)

File #:	17-4276	Version:	1	Name:	Pro-West and Associates, Inc., Walker, Minnesota
Type:	Contract Amendment (Technology)	Status:			Approved
File created:	7/5/2017	In control:			Board of Commissioners
On agenda:	9/13/2017	Final action:			9/13/2017
Title:	PROPOSED CONTRACT AMENDMENT (TECHNOLOGY)				

Department(s): Bureau of Technology

Vendor: Pro-West and Associates, Inc., Walker, Minnesota

Request: Authorization for the Chief Procurement Officer to increase contract

Good(s) or Service(s): Building and Zoning Permit Tracking Application

Original Contract Period: 3/1/2014 - 2/28/2016

Proposed Contract Extension Period: N/A

Total Current Contract Amount Authority: \$585,364.27

Original Approval (Board or Procurement): 2/19/2014, \$379,365.00

Previous Board Increase(s) or Extension(s): 2/8/17, \$97,435.52, 3/1/2017 - 2/28/2018)

Previous Chief Procurement Officer Increase(s) or Extension(s): 1/4/2016, \$16,200.00, 3/1/2017 - 2/28/2017; 5/25/2016, \$25,228.75; 9/8/2016, \$67,135.00

This Increase Requested: \$149,820.00

Potential Fiscal Impact: FY 2017 \$85,611.43, FY 2018 \$64,208.57

Accounts: Fund#: 11569, Project ID#: 21411 Award#: 10095

Contract Number(s): 1318-12726

Concurrences:

The vendor has met the Minority-and Women-owned Business Enterprise Ordinance via direct participation and partial MBE/WBE waiver.

The Chief Procurement Officer concurs.

Summary: This increase will allow the Bureau of Technology to continue to receive services and will accommodate County ordinance changes that affect Building and Zoning permitting processes.

This contract was awarded through Request for Proposals (RFP) procedures in accordance with Cook County Procurement Code. Pro-West and Associates, Inc. was selected based on established evaluation criteria...end

Sponsors:

Indexes: (Inactive) SIMONA ROLLINSON, Chief Information Officer, Bureau of Technology

Code sections:

Attachments:

Date	Ver.	Action By	Action	Result
9/13/2017	1	Board of Commissioners	approve	Pass

PROPOSED CONTRACT AMENDMENT (TECHNOLOGY)

Department(s): Bureau of Technology

Vendor: Pro-West and Associates, Inc., Walker, Minnesota

Request: Authorization for the Chief Procurement Officer to increase contract

Good(s) or Service(s): Building and Zoning Permit Tracking Application

Original Contract Period: 3/1/2014 - 2/28/2016

Proposed Contract Extension Period: N/A

Total Current Contract Amount Authority: \$585,364.27

Original Approval (Board or Procurement): 2/19/2014, \$379,365.00

Previous Board Increase(s) or Extension(s): 2/8/17, \$97,435.52, 3/1/2017 - 2/28/2018)

Previous Chief Procurement Officer Increase(s) or Extension(s): 1/4/2016, \$16,200.00, 3/1/2017 - 2/28/2017; 5/25/2016, \$25,228.75; 9/8/2016, \$67,135.00

This Increase Requested: \$149,820.00

Potential Fiscal Impact: FY 2017 \$85,611.43, FY 2018 \$64,208.57

Accounts: Fund#: 11569, Project ID#: 21411 Award#: 10095

Contract Number(s): 1318-12726

Concurrences:

The vendor has met the Minority-and Women-owned Business Enterprise Ordinance via direct participation and partial MBE/WBE waiver.

The Chief Procurement Officer concurs.

Summary: This increase will allow the Bureau of Technology to continue to receive services and will accommodate County ordinance changes that affect Building and Zoning permitting processes.

This contract was awarded through Request for Proposals (RFP) procedures in accordance with Cook County Procurement Code. Pro-West and Associates, Inc. was selected based on established evaluation criteria.