



Board of Commissioners of Cook County

118 North Clark Street
Chicago, IL

Legislation Details (With Text)

File #:	21-5490	Version:	1	Name:	Completion Resolution: West Lake / Dempster (Section 19-A5918-00-PV)
Type:	Completion of Construction Approval Resolution (Highway)	Status:			Approved
File created:	9/27/2021	In control:			Board of Commissioners
On agenda:	11/4/2021	Final action:			11/4/2021
Title:	PROPOSED COMPLETION OF CONSTRUCTION APPROVAL RESOLUTION (TRANSPORTATION AND HIGHWAYS)				

Department: Transportation and Highways

Other Part(ies): A Lamp Concrete Contractors, Inc., Schaumburg, Illinois

Action: Completion of Construction Approval Resolution

Good(s) or Service(s): Construction Services

Location of Project:

West Lake Avenue - Wolf Rd. to Landwehr Road

Dempster Street - Elmhurst Road to Wolf Road

Section: 19-A5918-00-PV

County Board District: 9, 14 & 17

Contract Number: 1999-17919

Federal Project Number: N/A

Federal Job Number: N/A

Final Cost: \$7,737,206.43

Percent Above or Below Construction Contract Bid Amount: \$1,192,993.62 or 18.2% above the contract award amount

Summary: The Department of Transportation and Highways respectfully requests approval of the proposed completion of construction for work that was done by A Lamp Concrete Contractors, Inc., Schaumburg, Illinois. The work was done on West Lake Avenue and Dempster Street. The proposed improvement consisted of grinding and overlying of existing hot-mix asphalt pavement, patching, drainage improvements, curb and gutter replacement, traffic control and protection, pavement markings and collateral and auxiliary work as needed to complete the project.

The awarded contract amount of this project was \$6,544,212.81 and the final construction cost is \$7,737,206.43. The increases are attributed to the difference between the estimated quantities and actual field quantities of work performed with additional quantities required for asphalt items, concrete items, rebuilt existing handhole, remove existing traffic signal equipment, and traffic control adjustment items. ..end

Sponsors:

Indexes: JENNIFER (SIS) KILLEN, Superintendent, Department of Transportation and Highways

Code sections:

Attachments:

Date	Ver.	Action By	Action	Result
11/4/2021	1	Board of Commissioners	approve	Pass

PROPOSED COMPLETION OF CONSTRUCTION APPROVAL RESOLUTION (TRANSPORTATION AND HIGHWAYS)

Department: Transportation and Highways

Other Part(ies): A Lamp Concrete Contractors, Inc., Schaumburg, Illinois

Action: Completion of Construction Approval Resolution

Good(s) or Service(s): Construction Services

Location of Project:

West Lake Avenue - Wolf Rd. to Landwehr Road

Dempster Street - Elmhurst Road to Wolf Road

Section: 19-A5918-00-PV

County Board District: 9, 14 & 17

Contract Number: 1999-17919

Federal Project Number: N/A

Federal Job Number: N/A

Final Cost: \$7,737,206.43

Percent Above or Below Construction Contract Bid Amount: \$1,192,993.62 or 18.2% above the contract award amount

Summary: The Department of Transportation and Highways respectfully requests approval of the proposed completion of construction for work that was done by A Lamp Concrete Contractors, Inc., Schaumburg, Illinois. The work was done on West Lake Avenue and Dempster Street. The proposed improvement consisted of grinding and overlying of existing hot-mix asphalt pavement, patching, drainage improvements, curb and gutter replacement, traffic control and protection, pavement markings and collateral and auxiliary work as needed to complete the project.

The awarded contract amount of this project was \$6,544,212.81 and the final construction cost is \$7,737,206.43. The increases are attributed to the difference between the estimated quantities and actual field quantities of work performed with additional quantities required for asphalt items, concrete items, rebuilt existing handhole, remove existing traffic signal equipment, and traffic control adjustment items.