



# Board of Commissioners of Cook County

118 North Clark Street  
Chicago, IL

## Legislation Details (With Text)

---

**File #:** 23-5256      **Version:** 1      **Name:** Milhouse Engineering & Construction, Inc., Chicago, Illinois  
**Type:** Contract Amendment      **Status:** Approved  
**File created:** 10/6/2023      **In control:** Board of Commissioners  
**On agenda:** 10/19/2023      **Final action:** 10/19/2023  
**Title:** PROPOSED CONTRACT AMENDMENT

Department(s): Department of Capital Planning and Policy

Vendor: Milhouse Engineering & Construction, Inc., Chicago, Illinois

Request: Authorization for the Chief Procurement Officer to extend and increase contract

Good(s) or Service(s): Professional Architectural and Engineering Services (Public Safety Portfolio)

Original Contract Period: 1/25/2017 - 4/24/2020

Proposed Amendment Type: Extension and Increase

Proposed Contract Period: Extension period 6/26/2023 - 12/25/2024

Total Current Contract Amount Authority: \$1,329,446.53

Original Approval (Board or Procurement): Board, 1/18/2017, \$866,546.33

Increase Requested: \$65,000.00

Previous Board Increase(s): 5/13/2021, \$195,000.00; 10/20/2022, \$190,000.00

Previous Chief Procurement Officer Increase(s): 5/18/2018, \$27,485.00; 1/22/2019, \$34,575.20; 5/14/2020, \$15,840.00

Previous Board Renewals: N/A

Previous Chief Procurement Officer Renewals: N/A

Previous Board Extension(s): 5/13/2021, 4/25/2021 - 7/24/2022; 10/20/2022, 7/25/2022 - 6/25/2023

Previous Chief Procurement Officer Extension(s): 5/14/2020, 4/25/2020 - 4/24/2021

Potential Fiscal Impact: FY 2023 \$65,000.00

Accounts: 11569.1031.11190.560105/7.00000.00000 (Capital Improvement Program)

Contract Number(s): 1685-15506

Concurrences:

The Vendor has met the Minority- and Women-owned Business Enterprise Ordinance Via: Direct Participation. The Prime vendor is a Certified MBE.

The Chief Procurement Officer concurs.

Summary: This increase and extension will allow the Department of Capital Planning and Policy to continue to receive professional architectural and engineering services for Public Safety Portfolio capital projects.

This contract was awarded through a publicly advertised Request for Qualifications (RFQ) process in accordance with Cook County Procurement Code. Milhouse Engineering and Construction, Inc. was selected based on established evaluation criteria.

**Sponsors:**

**Indexes:** EARL MANNING, Director, Office of Capital Planning and Policy

**Code sections:**

**Attachments:**

Date	Ver.	Action By	Action	Result
10/19/2023	1	Board of Commissioners	approve	Pass

**PROPOSED CONTRACT AMENDMENT**

**Department(s):** Department of Capital Planning and Policy

**Vendor:** Milhouse Engineering & Construction, Inc., Chicago, Illinois

**Request:** Authorization for the Chief Procurement Officer to extend and increase contract

**Good(s) or Service(s):** Professional Architectural and Engineering Services (Public Safety Portfolio)

**Original Contract Period:** 1/25/2017 - 4/24/2020

**Proposed Amendment Type:** Extension and Increase

**Proposed Contract Period:** Extension period 6/26/2023 - 12/25/2024

**Total Current Contract Amount Authority:** \$1,329,446.53

**Original Approval (Board or Procurement):** Board, 1/18/2017, \$866,546.33

**Increase Requested:** \$65,000.00

**Previous Board Increase(s):** 5/13/2021, \$195,000.00; 10/20/2022, \$190,000.00

**Previous Chief Procurement Officer Increase(s):** 5/18/2018, \$27,485.00; 1/22/2019, \$34,575.20; 5/14/2020, \$15,840.00

**Previous Board Renewals:** N/A

**Previous Chief Procurement Officer Renewals:** N/A

**Previous Board Extension(s):** 5/13/2021, 4/25/2021 - 7/24/2022; 10/20/2022, 7/25/2022 - 6/25/2023

**Previous Chief Procurement Officer Extension(s):** 5/14/2020, 4/25/2020 - 4/24/2021

**Potential Fiscal Impact:** FY 2023 \$65,000.00

**Accounts:** 11569.1031.11190.560105/7.00000.00000 (Capital Improvement Program)

**Contract Number(s):** 1685-15506

**Concurrences:**

The Vendor has met the Minority- and Women-owned Business Enterprise Ordinance Via: Direct Participation. The Prime vendor is a Certified MBE.

The Chief Procurement Officer concurs.

**Summary:** This increase and extension will allow the Department of Capital Planning and Policy to continue to receive professional architectural and engineering services for Public Safety Portfolio capital projects.

This contract was awarded through a publicly advertised Request for Qualifications (RFQ) process in accordance with Cook County Procurement Code. Milhouse Engineering and Construction, Inc. was selected based on established evaluation criteria.