| | | | | | |
|---|---|---|---|---|---|
| **File #:** | 16-0020 | **Version:** 1 | **Name:** | The Thresholds, Chicago, Illinois | |
| **Type:** | Contract Amendment | | **Status:** | Approved | |
| **File created:** | 10/21/2015 | | **In control:** | Board of Commissioners | |
| **On agenda:** | 12/16/2015 | | **Final action:** | 12/16/2015 | |

**Title:** PROPOSED CONTRACT AMENDMENT

Department(s): Justice Advisory Council

Vendor: The Thresholds, Chicago, Illinois

Request: Authorization for the Chief Procurement Officer to extend and increase contract

Good(s) or Service(s): Bond Court Services

Original Contract Period: 9/1/2014 - 2/28/2015

Proposed Contract Period Extension: 11/1/2015 - 10/31/2016

Total Current Contract Amount Authority: $323,916.00

Original Approval (Board or Procurement): 9/12/2014, $138,821.00

Previous Board Increase(s) or Extension(s): 3/11/2015, $185,095.00, 3/1/2015 - 10/31/2015

Previous Chief Procurement Officer Increase(s) or Extension(s): N/A

This Increase Requested: $189,057.00

Potential Fiscal Impact: FY 2016 $189,057.00

Accounts: 499-1619 and 521-1320

Contract Number(s): 1453-13765

Concurrences:
The vendor has met the Minority and Women Owned Business Enterprise Ordinance.

The Chief Procurement Officer concurs.

Summary: The Thresholds Bond Court Pilot Project, a project of the Justice Advisory Council and the Cook County Public Defender's Office will continue for an additional twelve (12) months. The purpose of the project is to assist individuals who have received treatment for mental health issues and are eligible for SSI. These individuals are facing criminal charges and are awaiting determinations of bond and conditions for release in the Central Bond Court.

This is a Sole Source Procurement pursuant to Section 34-139 of the Cook County Procurement Code.

**Sponsors:**

**Indexes:** (Inactive) LANETTA HAYNES TURNER, Executive Director, Justice Advisory Council

**Code sections:**

**Attachments:**

| Date | Ver. | Action By | Action | Result |
|------|------|-----------|--------|--------|
| 12/16/2015 | 1 | Board of Commissioners | approve | Pass |