Legislation Details (With Text)

File #:	21-4795 **Version:** 1	**Name:**	STV-Heery Program Management, Chicago, Illinois
Type:	Contract Amendment	**Status:**	Approved
File created:	8/23/2021	**In control:**	Asset Management Committee
On agenda:	10/7/2021	**Final action:**	11/4/2021
Title:	PROPOSED CONTRACT AMENDMENT		

Department(s): Department of Capital Planning and Policy

Vendor: STV-Heery Program Management, Chicago, Illinois

Request: Authorization for the Chief Procurement Officer to extend and increase contract

Good(s) or Service(s): Capital Program Management (CPM) Services for the Cook County Public Safety Portfolio

Original Contract Period: 11/1/2016-10/31/2019, with two (2), one (1) year renewal options

Proposed Amendment Type: Extension and Increase

Proposed Contract Period: Extension period 11/1/2021-4/30/2022

Total Current Contract Amount Authority: $19,113,461.52

Original Approval (Board or Procurement): Board, 10/26/2016, $9,601,169.68

Increase Requested: $2,403,229.24

Previous Board Increase(s): 4/25/2018, $516,767.82; 11/21/2019, $4,305,866.00; 2/25/2021, $4,544,658.27

Previous Chief Procurement Officer Increase(s): 2/19/2021, $145,000.00

Previous Board Renewals: 11/21/2019, 12/1/2019-10/31/2020; 02/25/2021, 5/1/2021-10/31/2021

Previous Chief Procurement Officer Renewals: 10/2/2019, 11/1/2019-11/30/2019; 11/16/2020, 11/1/2020-1/31/2021; 2/19/2021, 2/1/2021-4/30/2021

Previous Board Extension(s): N/A

Previous Chief Procurement Officer Extension(s): N/A

Potential Fiscal Impact: FY 2021 $400,538.21, FY 2022 $2,002,691.03

Accounts: 11569.1031.11190.560105/7.00000.00000 (Capital Improvement Program)

Contract Number(s): 1555-15115

Concurrences:
The vendor has met the Minority- and Women-owned Business Enterprise Ordinance via direct participation.

powered by Legistar™

The Chief Procurement Officer concurs.

Summary: This extension and increase are critical to the uninterrupted function of the department. The procurement for a new team to take over this role going forward has been issued and bid. In the meantime, the department needs the teams to overlap during this extension period, so that processes and projects can be transitioned without interrupting or delaying delivery of over 300 projects in the Public Safety portfolio for FY 2022.

This contract was awarded through a publicly advertised Request for Qualifications (RFQ) process, in accordance with the Cook County Procurement Code. STV Construction, Inc. and Heery International, Inc., Joint Venture forming STV-Heery Program Management was selected based on established evaluation criteria.

Sponsors:

Indexes: EARL MANNING, Director, Office of Capital Planning and Policy

Code sections:

Attachments:

Date	Ver.	Action By	Action	Result
11/4/2021	1	Board of Commissioners	approve	Pass
11/3/2021	1	Asset Management Committee	recommend for approval	Pass
10/7/2021	1	Board of Commissioners	refer	Pass

PROPOSED CONTRACT AMENDMENT

Department(s): Department of Capital Planning and Policy

Vendor: STV-Heery Program Management, Chicago, Illinois

Request: Authorization for the Chief Procurement Officer to extend and increase contract

Good(s) or Service(s): Capital Program Management (CPM) Services for the Cook County Public Safety Portfolio

Original Contract Period: 11/1/2016-10/31/2019, with two (2), one (1) year renewal options

Proposed Amendment Type: Extension and Increase

Proposed Contract Period: Extension period 11/1/2021-4/30/2022

Total Current Contract Amount Authority: $19,113,461.52

Original Approval (Board or Procurement): Board, 10/26/2016, $9,601,169.68

Increase Requested: $2,403,229.24

Previous Board Increase(s): 4/25/2018, $516,767.82; 11/21/2019, $4,305,866.00; 2/25/2021, $4,544,658.27

Previous Chief Procurement Officer Increase(s): 2/19/2021, $145,000.00

Previous Board Renewals: 11/21/2019, 12/1/2019-10/31/2020; 02/25/2021, 5/1/2021-10/31/2021

Previous Chief Procurement Officer Renewals: 10/2/2019, 11/1/2019-11/30/2019; 11/16/2020, 11/1/2020-1/31/2021; 2/19/2021, 2/1/2021-4/30/2021

powered by Legistar™

Previous Board Extension(s): N/A

Previous Chief Procurement Officer Extension(s): N/A

Potential Fiscal Impact: FY 2021 $400,538.21, FY 2022 $2,002,691.03

Accounts: 11569.1031.11190.560105/7.00000.00000 (Capital Improvement Program)

Contract Number(s): 1555-15115

Concurrences:
The vendor has met the Minority- and Women-owned Business Enterprise Ordinance via direct participation.

The Chief Procurement Officer concurs.

Summary: This extension and increase are critical to the uninterrupted function of the department. The procurement for a new team to take over this role going forward has been issued and bid. In the meantime, the department needs the teams to overlap during this extension period, so that processes and projects can be transitioned without interrupting or delaying delivery of over 300 projects in the Public Safety portfolio for FY 2022.

This contract was awarded through a publicly advertised Request for Qualifications (RFQ) process, in accordance with the Cook County Procurement Code. STV Construction, Inc. and Heery International, Inc., Joint Venture forming STV-Heery Program Management was selected based on established evaluation criteria.